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Minutes of Council In Committee Meeting of Drogheda Borough Council held in the Council Chamber, Fair Street, Drogheda, on Monday 9th January, 2006  at  6.30 p.m.

In attendance:

MEMBERS : 
In the Chair:  
The Mayor, Councillor T. Murphy.



Councillors:  
G. Nash,  A. Donohoe, M. Godfrey,



F. Maher, M. O’Dowd, P. Bell,



D. Wilton, M. Coogan, J. Mulroy, 



K. O’Heiligh., T. Byrne.

OFFICIALS:



Mr. D. Foley, Town Clerk,






Mr. D. Agnew, Borough Engineer,






Ms. E. O’Hanlon, Administrative Officer,



                                 M. McCabe, Senior Staff Officer,






Mr. J. Meagher, Staff Officer.






Mr. T. Austin, Architect, NBA.,






Mr. P. Nolan, Quantity Surveyor, NBA.

01/06

Remedial Works Scheme at St. Finian’s Park 

Mr. T. Austin set out the background to the Remedial Works Scheme in St. Finians Park.   It was 

noted that 39 houses have been completed in Phase 1 and 43 houses in Phase 2 – Total 82.   The

expenditure to date on Phases 1 and 2  is approximately €6m and it was noted that  there are still 

retention  monies held in respect of Phase 2.   

In response to queries from the Members, the National Building Agency stated that the houses in St. 

Finians Park are 30 years old and the aim of the Remedial Works Scheme is to bring them as close as 

possible to the standards set out in the Building Regulations.   Phase 3 has gone to public tender and

 the same contractor has been approved for appointment as carried out Phases  1 and 2 of the 

development.  The approved budget cost for Phase 3 of the development is €2m.   

It was noted that inspections had been carried out on the houses completed in  Phase 2 of the Scheme

and a number of outstanding issues had been raised in terms of  snagging including the narrowing of

a hallway, central heating system in the attic, boiler to the rear of house and a leak in a bathroom. 

Councillor K. O’Heiligh raised an issue regarding  the chimney and aerial in one of the houses and 

pointed out  that the proper junction box had not been used.   The National Building Agency

undertook to follow up this matter.   Further queries raised by the Members were responded to by the 

National Building Agency.   The National Building Agency pointed out that there is still a fund 

available to sort out any genuine snagging issues and these will be addressed immediately.  

Based on this assurance from the National Building Agency and a submission of any reports related to 

the Scheme, the Members agreed that the Contractor should proceed with Phase 3 of the Scheme

without delay. 

This concluded the Business of the Meeting.
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