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Chief Executiveôs Monthly Management Report ï May 2024 
  
 
 

A Chara, 
 
 
I enclose the above report for your statutory consideration which will be placed on the July Monthly 
Agenda of Louth County Council for your consideration.  This report has also been prepared under 
Section 136 & 138 of the Local Government Act, 2001, advising you of the performance of executive 
functions in the last month and planned works. 
 
I would like to take the opportunity to highlight several aspects of the May performance: - 
 

¶ The Narrow Water Bridge project finally on site with mobilisation works commenced this 

month. This project has been in our plans for several decades. 

¶ The launch of our Local Economic Community Plan which sits under our Corporate Plan and 

represents our economic and community goals for the County of Louth. 

¶ The re-opening of our Obelisk Bridge after significant remedial works. 

¶ The signing of our contract on the construction of 3D housing units as a pilot project. 

¶ The securing for another year our blue flag beach accreditation and  

¶ The Opening of the refurbishment of Dundalk Swimming Pool Changing Village 

 
Finally, as this will be last Chief Executiveôs Report for some members, I want to wish them well in 
their endeavours and equally wish all election candidates well in this weekôs Local Elections. 
 
Is mise le meas. 

 
__________________ 
Joan Martin  
Chief Executive  
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Support Services 
Seirbhís Tacaíochta 
 

 

 
This Directorate ensures that the financial management of the Council is carried out in an 
efficient and timely manner, compliant with all relevant legislation, and that all of the activities 
and programmes of the Council represent good value for money for all the citizens of Louth. 
  
Other responsibilities include, Information & Communication Technology 
   
 
Cintíonn an Stiúrthóireacht seo go bhfuil bainistíocht airgeadas an Chomhairle déanta ar 
bhealach éifeachtach agus tráthúil, comhlíontach leis an dlí ábhartha, agus go bhfuil luach ar 
airgead bainte as gach gníomhaíocht agus clár ag an gComhairle, thar ceann shaoránaigh Lú. 
  
Ina chuid den freagrachtaí eile, Techneolaíocht Faisnéise agus Chumarsáide  
 
 
Bernie Woods 
Director / Stiúrthóir 
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Financial Report 
 

Expenditure to 31st of May2024 / Caiteachas go dtí 31ú Bealtaine 2024 

Section/Rannóg 

Actual  Expenditure 
to/Caiteachas larbhír go 

dtí 31/05/2024 

Budget 
Expenditure/ 
Caiteachas 

Buiséadaithe 
2024 

% Spent to/ 
% Caite go  
31/05/2024 

Housing/Tithíocht ú20,235,658 ú62,912,092 32% 

Road Transportation & Safety/Iompar Bóthair 
agus Sábháilteacht ú9,495,010 ú27,583,468 34% 

Water Services/Seirbhísí Uisce ú2,694,231 ú8,804,737 31% 

Development Management/Bainistíocht 
Forbartha ú8,425,895 ú27,259,532 31% 

Environmental Services/Seirbhísí 
Timpeallachta ú7,972,894 ú23,558,956 34% 

Recreation and Amenity/Áineas agus 
Conláiste ú3,778,862 ú11,234,063 34% 

Agriculture, Education, Health & 
Welfare/Talmhaíocht, Oideachas, Sláinte 
agus Leas ú387,065 ú1,491,272 26% 

Miscellaneous/Ilghnéitheach ú3,053,830 ú8,839,470 35% 

 ú56,043,445 ú171,683,590 33% 

 

Income to 31st of May 2024 / Ioncam go 31ú Bealtaine 2024 

 

Section/Rannóg 

Actual Income 
to/Ioncam 

Iarbhír go dtí 
31/05/24 

Budget 
Income/Ioncam 
Buiséadaithe 

2024 

% Invoiced to/ % 
Sonraisc Curtha 
do dtí 31/05/24 

Housing/Tithíocht ú18,332,086 ú64,380,831 28% 

Road Transportation & Safety/Iompar Bóthair 
agus Sábháilteacht ú2,596,474 ú16,558,010 16% 

Water Services/Seirbhísí Uisce ú1,819,229 ú8,131,617 22% 

Development Management/Bainistíocht 
Forbartha ú3,536,190 ú17,277,072 20% 

Environmental Services/SeirbhísíTimpeallachta ú819,631 ú4,348,102 19% 

Recreation and Amenity/Áineas agus Conláiste ú368,078 ú1,683,163 22% 

Agriculture, Education, Health & Welfare 
Talmhaíocht, Oideachas, Sláinte agus Leas ú190,762 ú558,596 34% 

Miscellaneous/Ilghnéitheach ú1,141,302 ú11,372,937 10% 

Rates/Rátaí ú34,658,357 ú34,507,064 100% 

General Purpose Grant (LPT)/Deontas 
Ilfheidhmeach ú5,683,099 ú11,366,198 50% 

Provision for Debit Balance/Soláthar faoi 
Iarmhéid Dochair ú0 

 
ú1,500,000 0% 

 ú69,145,208 ú171,683,590 40% 
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The above is the current position as of the 31st of 
May 2024. The allocation of the Central 
Management Charge is estimated in the above 
figures as the allocation is not completed till mid-
month. The full rates demand for 2024 is included 
in the above figure.  

 
 
 
 
 

 
Collection rates as of 31st of May 2024 are as follows: 
 

Debtors as of 31st of May 2024/Féichiúnaithe mar atá 31ú Bealtaine 2024 

 

 

Opening 
Balance 

/Iarmhéid 
Tosaigh 

Invoices/ 
Sonraisc 

Receipts/ 
Fáltais 

Write Offs/ 
Díscríobhanna 

Closing 
Balance/ 
Iarmhéid 
Deiridh 

Government 
Debtors/Féichiúnaithe 
Rialtais ú28,733,539 ú63,284,506 (ú57,210,114) (ú0) ú34,807,931 

Other Local 
Authorities/Uadaráis Áitiúla 
Eile ú93,780 ú360,418 (ú314,837) (ú8,220) ú131,141 

Rates/Rataí ú5,352,580 ú34,658,357 (ú19,755,213) (ú879,403) ú19,376,321 

Rents/Cíosanna ú2,913,161 ú6,386,078 (ú6,391,038) (ú0) ú2,908,201 

Loans/IasachtaI ú297,248 ú899,279 (ú861,811) (ú0) ú334,716 

Development 
Levies/Tobhaigh Forbartha ú10,756,762 ú8,813,758 (ú3,751,379) (ú3,210,924) ú12,608,217 

Fire Charges/Táilí Seirbhíse 
Dóiteáin ú756,633 ú242,319 (ú176,874) (ú13,296) ú808,782 

Miscellaneous/Ilghnéitheach ú2,345,328 ú4,961,727 (ú3,569,174) (ú455) ú3,737,426 

Total Debtors / Féichiúnaithe 
Iomlána ú51,249,031 ú119,606,442 (ú92,030,440) (ú4,112,298) ú74,712,735 

      

 
 
Above are the debtor balances as of 31st of May 
2024. The Miscellaneous debtor figure includes the 
Irish Water SLA recoupments, Corporate, 
Community & Enterprise, LEO, Planning, 
Enforcement, Environment, Sports, Vets, Arts, 
Roads, Library, Museum and Finance 
miscellaneous billings. 

Annual Financial Statement Audit 
 
The Audit of the 2023 Annual Financial Statement 
commenced on the 15th of May 2024. 
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Information & Communication Technology  

Helpdesk 
 
Between 01/05/2024 and the 30/05/2024 there were 834 support calls logged in the IT support system. 
 

 
 
Security and Application Software were the highest category of support requests in May.  
 
E-Mail Filtering System 
 
Louth County Council continues to be targeted with phishing, and spam e-mail. We utilise an e-mail filtering 
system to scan all e-mail being received into the organisation. In May 33% of inbound e-mails were identified 
as potentially harmful. 
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Louth County Council Website 
 
There were 18,526 unique page views of www.louthcoco.ie in May. 
The below table indicates the pages on the website with the highest number of Page Views in May. 
 

 
 
The below chart indicates the channels people use to access www.louthcoco.ie  in May.The majority of visits, 
68%,  are via direct access to the website. The next highest is via Search Engines 24%, then Websites 5% and 
Social Media 3% 
 

 
 
Website Search Issue  
 
The IT department are working on a resolution to an issue whereby invalid links are being listed when a search 
is undertaken on the LCC website.  

http://www.louthcoco.ie/
http://www.louthcoco.ie/
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ArcGIS Online ï Public Planning Register Map Viewer 
 
LCC provide an online Planning Register Map Viewer which can be accessed from the Online Planning 
Application and Maps section user Services> Planning on the Louth County council website. This application is 
updated regularly to include all planning applications. There were 5,557 views in May, an average of 185 views 
a day. 
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Strategic Economic Development  
Forbairt Eacnamaíoch Straitéiseach 
 

 
This Directorate has three key areas of responsibility:  
 

Economic Development, including the Local Enterprise Office, and work involving 

partners and funding outside the state. 

 

Emergency Services ï including the Fire Service, and Civil Defence, and the planning 

and implementation of strategies which help to keep our citizens safe. 

 

Planning, the way in which we organise the built environment in our county. 

 
Tá trí eochairfhreagracht ag an Stiúrthóireacht seo:  
 

Forbairt Eacnamaíoch, an Oifig Fiontair Áitiúl san áireamh, agus obair le 

comhpháirtithe agus foinsí maoinithe lasmuigh den Stát 

 

Seirbhísí Éigeandála ï Seirbhís Dóiteáin, agus Cosaint Shibhialta, san áireamh, agus 

ag pleanáil agus ag cur i bhfeidhm straitéisí chun chabhrú le muintir Chontae Lú a 

bheith slán sábháilte  

 

Is é Peanáil an slí  a eagraímid an timpeallacht thógtha i gContae Lú 

 

Thomas McEvoy 
Director of Service / Stiúrthóir 
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Economic Development 
 
Climate Change Adaptation Strategy 
 
Part of our assessment of projects currently 
includes their impact on the environment. 
 
Two key supports for micro and small businesses 
in Louth to assist them develop their green and 
sustainable agenda are the ñGreen for Microò and 
the ñEnergy Efficiency Grantò.  Further details at 
www.localenterprise.ie/green and 
www.localenterprise.ie/louth. 
 
Louth Economic Forum 
 
A meeting of the Louth Economic Forum took place 
on Wednesday 22nd May 2024. A presentation on 
the skills research project being conducted on the 
Dublin Belfast Economic Corridor was provided by 
Dr. Eoin Magennis, Principal Economist with the 
University of Ulsterôs Economic Policy Centre. This 
was followed by a discussion and question and 
answer session. 
 

 
Economic Development & Enterprise Support 
Strategic Policy Committee (SPC) 
 
A meeting of the Economic Development & 
Enterprise Support SPC took place on 21st May 
with a presentation from the Programme Manager 
of the Drogheda Digital Innovation Hub on their 
work to date and future plans. 
 
Drogheda Business Improvement District 
(BIDS) Drogheda 2025 - 2029 
 
A proposal was received by Louth County Council 
from Drogheda BIDS Company (Love Drogheda) to 
extend the term of the Business Improvement 
District Scheme for a further period of five years 
from January 2025.  The proposal was on public 
display in County Hall, Dundalk and in the Civic 
Offices, Drogheda from the 1st May to 30th May.  A 

submissions report has been prepared and will be 
furnished to all members of the Council.  
https://www.louthcoco.ie/en/services/economic-
development/drogheda-bid-proposal-2025-
2029/drogheda-bid-proposal/. 
 
Local Economic & Community Plan (LECP) 
 
The Economic Development and Enterprise 
Support SPC together with the Local Community 
Development Committee (LCDC) are responsible 
for oversight of the implementation of the Louth 
LECP 2024 - 2029 which they jointly launched on 
the 20th May.   
 

 
 
Age Friendly Business 
 
Following the Age Friendly Business workshops 
which took place in April, work is continuing to 
support the participating businesses towards 
gaining Age Friendly Business Accreditation.  
 
Tourism 
 
Festival Grants 
 
Twenty-four applications were received under the 
2024 óFestival Grant Initiativeô, twenty-three of 
which received offers of funding.   
 
Ten applications were received under the 2024 
F§ilte Ireland funded óRegional Festivals and 
Participative Eventsô scheme, eight of which 
received offers of funding.   
 

http://www.localenterprise.ie/green
http://www.localenterprise.ie/louth
https://www.louthcoco.ie/en/services/economic-development/drogheda-bid-proposal-2025-2029/drogheda-bid-proposal/
https://www.louthcoco.ie/en/services/economic-development/drogheda-bid-proposal-2025-2029/drogheda-bid-proposal/
https://www.louthcoco.ie/en/services/economic-development/drogheda-bid-proposal-2025-2029/drogheda-bid-proposal/
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For information on all festival and events 
happening across the county please visit: What's 
On | Visit Louth. 
 
Drogheda Cluster 
 
The Drogheda Tourism Cluster is a group 
comprising representatives from Fáilte Ireland, the 
Hospitality sector, Drogheda Chamber, Drogheda 
BIDs, Droichead Arts together with Louth County 
Councilôs Tourism Officer and Night-time Economy 
Advisor.  The cluster is dedicated to sharing 
information about the experiences on offer and 
upcoming events with one another, cross 
promoting each otherôs offerings and adding to the 
tourist experience by making Drogheda a top-class 
tourism destination. 
 
The Tourism Cluster is working with the Drogheda 
Festival Committee to deliver the Boyne Mid-
Summer Festival and to ensure full wraparound 
events including music, riverside market, fairground 
rides and much more. 
 
Louth County Council is providing financial 
assistance to the Boyne Mid-Summer festival which 
takes place in Drogheda from the 21st to 23rd June. 
 
sea louth 
 
Two sea louth workshops were held on 8th May in 
the Glyde Inn, Annagassan.  The first workshop 
was for restaurateurs and producers, the second 
was for front of house staff.  The workshops were 
facilitated by Julie OôBrien from Runda Tourism & 
Hospitality Solutions.  There were over thirty 
participants in attendance.  
 
As a result of the workshop, two new restaurants 
have signed up on the scenic seafood trail: Coast & 
Co. in Greenore and Nellyôs in Drogheda. 
 

 
Participants at the sea louth workshops 

 

Visit Louth 
 
As part of the óReimagined Boyne Valley 
Destinationô, F§ilte Ireland engaged a digital 
specialist to review the Council tourism websites in 
conjunction with the Tourism Section.  This took 
place over an 18-month period.  A meeting was 
held to review the findings and to discuss what 
options the future of digital platforms might hold for 
the destination.  These will feed into the 
forthcoming Tourism Strategy being led by the 
Tourism Officer. 
 
Filming for an all-Ireland TV series óIreland from 
Aboveô has commenced.  The show will feature six 
counties in Ireland and County Louth will have a full 
episode.  The show will feature Louthôs history and 
scenery using drone footage and will be broadcast 
in the USA on PBS.  It will be aired in Spring 2025.  
 
Dublin Belfast Economic Corridor (DBEC) 
Tourism Group 
 
The first in-person meeting of the DBEC Tourism 
Group was held on 13th May in Town Hall, Dundalk.  
There were representatives from both North and 
South in attendance.  The meeting included 
discussions on the proposition of tourism and 
creating a collective and collaborative approach to 
increasing dwell time of the visitor along the route.    
 
Táin Trail 
 
Fáilte Ireland has engaged the Paul Hogarth 
Company to review the current Táin Trail route and 
to provide recommendations on opportunities to 
reimagine it into an internationally compelling 
experiential route that engages local communities 
and visitors.  They are working with the Councilôs 
tourism section and the other local authorities along 
the Táin Trail route. 
 
Reimgained Boyne Valley Drive  
 
Fáilte Ireland has engaged the Paul Hogarth 
Company to work with the Boyne Valley Drive 
Cluster Orientation infrastructure steering group 
which comprises representatives from the two local 
authorities and relevant state bodies in the region. 
The focus is on the delivery of infrastructure design 
at the clusters identified in the reimagined Boyne 
Valley Drive and enable signage and orientation to 
the cluster arrival points. 
 

https://www.visitlouth.ie/whats-on/
https://www.visitlouth.ie/whats-on/
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Urban Animation ï Lú Festival of Light 
 
Plans are underway for the 2024 Lú Festival of 
Light which will take place from 25th October to 3rd 
November. 
 
Boyne Valley Flavours (BVF) 
 
A meeting was held with Louth County Council and 
Meath County Council on the 16th May where it was 
agreed that a nominee from both councils will join 
the board of Discover Boyne Valley Flavours with 
quarterly board meetings to be held. 
 
The new Boyne Valley 5-Year Food Strategy will be 
launched at the upcoming summer event in Slane 
Castle on Tuesday 18th June.  The event will 
consist of the strategy launch and a panel 
discussion on the food network chaired by Gerry 
Kelly of LMFM, followed by a networking lunch and 
a producer showcase. 
 
Boyne Valley Flavours participated in the sea louth 
workshops in Annagassan on 8th May and will 
follow up with distributing marketing materials to 
the two new restaurants that signed up on the day. 
 
There will be a further Boyne Valley Bites workshop 
in Drogheda on 11th June to encourage businesses 
to list a local dish on their menu to coincide with the 
Midsummer Festival in Drogheda on 21st June.  
The workshop is open to businesses from Counties 
Louth and Meath and invites have been circulated 
widely.  If there are further expressions of interest 
additional workshops in other locations in the 
region will be held. 
 
Boyne Valley Centre of Food Culture 
 
Social media channels for The Centre of Food 
Culture were launched on 22nd May on LinkedIn, 
Facebook, Instagram, and X.  A new website is 
also live at www.foodcultureireland.ie. 
 
The Development Manager of the Centre of Food 
Culture attended a Careers Fair at the University of 
Gastronomic Sciences in Italy on 23rd and 24th May 
to interview students for potential internships in the 
Boyne Valley.  They presented four placement 
opportunities: two at the Centre of Food Culture 
and two with businesses in the network. 
 
 
 

 
Ella Ryan, Development Manager, Centre of Food Culture 

and Chef Tara Walker at UNISG Careers Fair in Italy 
 
Planning is underway for the Boyne Valley Food 
Strategy launch on 18th June, The Centre of Food 
Culture is one of the three pillars in the strategy 
and the action plan for The Centre of Food Culture 
will be included in the strategy launch. 
 
Drogheda Night-Time Economy 
 
Drogheda Cruinniú na nÓg 
 
The Night-time Economy Adviser for Drogheda, 
Boomerang Youth Café, and Droichead Arts Centre 
have collaborated to produce the Abbey Microfest 
for Cruinniú na nÓg on 15th June.  With additional 
funding targeting the early phase of the Drogheda 
Night-time Economy and focusing on the teenage 
demographic, this open event will be held at 
Droghedaôs iconic Old Abbey.  The festival will 
feature bands, busking, art and craft stalls, and a 
variety of activities, offering a vibrant and engaging 
experience for all attendees.  See The Abbey 
Microfest | Cruinniú na nÓg 2024 | Droichead Arts 
Centre | Drogheda, Co. Louth. 
 

 

http://www.foodcultureireland.ie/
https://www.droichead.com/show-detail/?id=873659942
https://www.droichead.com/show-detail/?id=873659942
https://www.droichead.com/show-detail/?id=873659942
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Culture Night Late 
 
The Department of Tourism, Culture, Arts, 
Gaeltacht, Sports, and Media has announced 
funding for an additional Culture Night Late 
programme in Drogheda, scheduled for 20th 
September.  The Night-time Economy Adviser for 
Drogheda and the Droichead Arts Centre will 
curate a variety of late-night activities, trails, and 
experiences, including late-night cafés and 
innovative pop-up exhibitions.  This initiative builds 
on the success of the Late-Night Moves 
programme earlier this year, aiming to offer unique 
and engaging cultural experiences for the 
community whilst encouraging participation in 
Droghedaôs night-time economy. 
 
Busk at Dusk 
 
The Night-time Economy Adviser for Drogheda, in 
partnership with Maynestage Events, is excited to 
announce a "Busk at Dusk" pilot, launching in 
conjunction with the new Drogheda Midsummer 
Festival.  On the evening of 21st June, various 
locations across the town will host buskers from 
diverse music genres, performing for the public. 
This inaugural event aims to create a vibrant 
atmosphere, boost footfall, and promote 
sustainable street performance, while also 
identifying any barriers to busking that can be 
looked at in the future.  Audience members and 
performers will be invited to provide feedback 
through simple surveys.  If successful, additional 
events will be planned throughout the pilot period of 
the Night-time Economy Adviser role. 
 
Accessibility Consultation 
 
The Department of Tourism, Culture, Arts, 
Gaeltacht, Sports, and Media, in collaboration with 
Ireland Thinks and the Night-time Economy Adviser 
for Drogheda, has launched a nationwide 
consultation to improve accessibility in the evening 
and night-time economy.  This new survey aims to 
gather insights from individuals with disabilities, 
artists with disabilities working in the night-time 
sector, and organisations supporting people with 
disabilities.  The goal is to identify challenges and 
develop practical solutions to ensure a truly 
inclusive and diverse night-time economy.  We 
encourage all relevant stakeholders to participate in 
this important research to help create a more 
accessible nightlife for everyone.  Survey Link: 

Night Time Economy - Main Survey 
(typeform.com). 

 
 

LEO Louth 
 
LEO Business Supports 
 
Updated information on the range of business 
supports available can be found at the following 
website: Local Enterprise Office - Louth. 
 
Businesses seeking support from LEO Louth 
should email: info@leo.louthcoco.ie or they can call 
to our office at Town Hall, Dundalk. 
 
óLook for Localô / óShop Localô 
 
LEO continues to host a Louth óshop localô online 
directory available at: www.louthcoco.ie/ShopLocal.  
New businesses can be included on the Louth 
online directory by emailing: 
lookforlocal@leo.louthcoco.ie. 
 
Green for Business 
 

 
 
The Green for Business programme is a free 
programme which aims to help businesses identify 
cost savings and improve their green credentials.  
This is achieved by looking at the business from an 
environmental perspective.  
 
Projects vary from assessing energy, water and 
waste costs, guidance with environmental 
management system, to the greening of the 

https://irelandthinks.typeform.com/to/IWwn3jca?typeform-source=scanner.topsec.com
https://irelandthinks.typeform.com/to/IWwn3jca?typeform-source=scanner.topsec.com
https://www.localenterprise.ie/louth
mailto:info@leo.louthcoco.ie
http://www.louthcoco.ie/ShopLocal
mailto:lookforlocal@leo.louthcoco.ie
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product or business to adapt to the changing 
marketplace. 
 
During May two businesses were approved for 
Green for Business. 
LEO Louth continues to welcome new applications. 
 
Business Training 
 

 
 
During May, LEO held five training courses 
including Start Your Own Business, Google 
AdWords, Trading Online Voucher Workshop, 
Planning for Small Business and Social Media for 
Small Business. 
 
All scheduled training courses are available to view 
and book online: 
https://www.localenterprise.ie/Louth/Training-
Events/Online-Bookings/. 
 
Business Advice Clinics 
 
Forty business advice appointments were provided 
by telephone and video conference to 
entrepreneurs throughout the county during May. 
 
Trading Online Voucher Scheme 
 

 
 
LEO continues to offer the Trading Online Voucher 
Scheme to assist businesses get online or enhance 
their online presence, under which LEO can 
provide 50% support up to a maximum grant of 
ú2,500. 
 
Trading Online training workshops to assist 
applicants apply continue to be delivered on a 
regional basis with Cavan and Monaghan LEOs.  
 

Five Trading Online Voucher applications were 
received in May 
 
LEO Louth Mentor Programme 
 

 
 
The Mentor Programme is designed to match up 
the knowledge, skills, insights, and entrepreneurial 
capability of experienced business practitioners 
with small business owner / managers who need 
practical and strategic one-to-one advice and 
guidance. 
 
Twelve businesses were appointed Mentors during 
the month of May. 
 
Microfinance Ireland (MFI) Business Loan 
 

 
 
LEO Louth offers expert assistance to clients to 
assist the completion of Microfinance Loan 
Applications, Business Plans and Cashflow 
Projections 
 
LEO mentors are continuing to assist MFI 
applicants. 
 
One MFI application was received in May. 
 
LEAN for Business Programme 

 
LEO Louth continues to offer the LEAN Programme 
to small businesses locally. 
 
The programme helps businesses to identify issues 
and potential improvement areas and provides 

https://www.localenterprise.ie/Louth/Training-Events/Online-Bookings/
https://www.localenterprise.ie/Louth/Training-Events/Online-Bookings/
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support to implement these as well as achieve 
savings and improvements in capability and 
capacity to deliver.  The fee to participate in this 
programme has been reduced to ú150 for 
businesses. 
 
Three LEAN for Business applications were 
received in May. 
 
Digital Start 
 
Digital for Business provides support to obtain 
digital strategy, technical and / or advisory services 
for eligible businesses.  Our expert digital 
consultants help the business to develop a unique 
digital strategy that transforms their businesses by 
identifying where they are on their digital business 
journey, developing a digital adaptation plan based 
on identified needs and assisting to implement a 
digital plan. 
 
Energy Efficiency Grant 
 

 
 
The Energy Efficiency Grant supports the 
investment in technologies and equipment 
identified in a Green for Micro Report, Green Start 
Report or a SEAI Energy Audit with 50% of eligible 
costs up to a maximum grant of ú5,000.  The aim of 
the scheme is to reduce the impact of enterprises 
on the environment thereby increasing the agility 
and resilience of these businesses. 
 
Eligible costs include Meters (electricity, gas, 
diesel, oil, water, steam & loggers) and installation 
costs, Smart energy controls e.g., heating, cooling, 
lighting, automatic on / off systems, parasitic load 
controls, upgrade lighting to LED (only as part of a 
package of eligible cost measures) and more.  
Further information on this grant can be found here: 
https://www.localenterprise.ie/Louth/Financial-
Supports/Energy%20Efficiency%20Grant/.  
 
LEO Louth continues to welcome new applications. 
 
 

Student Enterprise Awards ï National Final ï 9th 
May 2024 ï Mullingar Park 
 
The National Final of the Student Enterprise 
Awards were held in Mullingar with schools from 
across the country competing.  Louth was 
represented by the County Final winners, MK 
Keyrings, Color Mo Cheantair and Lego Warriors. 
 

 
MK Keyrings, Dunleer Community School 

 

 
Colour Mo Cheantair, St Maryôs College, Dundalk 

 

 
Lego Warriors, Dundalk Grammar School 

 
Boyne Innovate Programme 
 
The Boyne Innovate Programme kicked off on 
Tuesday, 14th May at The Mill in Drogheda.  Eight 
participants commenced and will meet two 
evenings a week until Tuesday, 25th June when 
they will present their pitches to a panel of experts. 
This pre-start-up training and support programme is 

https://www.localenterprise.ie/Louth/Financial-Supports/Energy%20Efficiency%20Grant/
https://www.localenterprise.ie/Louth/Financial-Supports/Energy%20Efficiency%20Grant/
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designed to give future entrepreneurs the skills, 
knowledge, and support they need to turn their 
ideas into successful businesses.  Using 
internationally proven innovation methods, the 
programme is led by certified development coaches 
from the Regional Development Centre at DkIT.  
Participants will benefit from a comprehensive 
curriculum, mentorship, and access to industry 
experts, helping them navigate starting and 
growing a business with confidence. 
 
National Enterprise Awards ï Mansion House ï 
Wednesday 23rd May 2024 
 
On 23rd May, the Local Enterprise Offices held their 
award ceremony in the Mansion House Dublin. 
Zoma were representing Louth and they won the 
Regional Award covering counties Louth, Meath, 
Cavan, and Monaghan. 
 

 
National Enterprise Awards 

 

European Relations 

      
PEACEPLUS 
 
The PEACEPLUS Action Plan was submitted for 
approval to the Special EU Programmes Body 
(SEUPB), on 28th March 2024.  It is expected that a 
decision should be made by 26th August 2024.  
 
Works continue in preparation for projects 
proposed under the Action Plan.  

Please keep an eye on our website, via 
https://www.louthcoco.ie/en/services/economic-
development/peaceplus/ and on 
https://www.seupb.eu/PEACEPLUS.   

Contact peaceplus@louthcoco.ie for further 
information. 

Heritage 
 
Grant supported projects 
 
The Heritage Council released the results of 
applications to its Community Heritage Grant 
scheme.  Three Louth projects were supported 
(see below).   

 

 
 
The Irish Walled Towns Network, a programme of 
the Heritage Council, also approved funding for 
public celebratory events, Walled Towns Festivals, 
in both Carlingford and Drogheda, to take place in 
early to mid-September.  The Heritage Officer 
attended a meeting in Carlingford to develop plans 
for that event.  More information will be provided 
closer to the time of the events. 
 
Preparations continue for conservation works at 
Bellewôs castle towerhouse in Castletown, near 
Dundalk (on the site of the Saint Louis Convent 
School in Dundalk).  These works will be supported 
by the Community Monuments Fund (CMF) 2024.  
An event will be held here during Heritage Week. 
 
Elsewhere, works continue with grant aid from 
Community Monuments Fund 2023 at Taaffeôs 
castle, Carlingford and at Glaspistol towerhouse, 
near Clogherhead.  A further extension for 
completion of these works, until the end of 
September, was negotiated with the Department by 
the Heritage Officer. 
 
Discussions continued with the Department 
regarding the Councilôs two successful applications 
to the CMF 2024.  These are for conservation 
works to Cappocksgate in Ardee and for a 
complete, new survey of the surviving stretches of 
Droghedaôs town defences.  Tenders and other 
administrative requirements for these works are 
being prepared.  The Department has agreed the 
extension of the Ministerial Consent granted last 
year for the works at Cappocksgate. 

https://www.louthcoco.ie/en/services/economic-development/peaceplus/
https://www.louthcoco.ie/en/services/economic-development/peaceplus/
https://www.seupb.eu/PEACEPLUS
mailto:peaceplus@louthcoco.ie
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Arrangements have been made to meet specialist 
staff from the Department at Millmount in early 
June, so that Council staff can clarify our plans for 
works on the site and hear back from the 
Department on its detailed requirements. 
 
An application to the Irish Walled Towns Network 
capital works fund for a detailed assessment of a 
long stretch of Droghedaôs town wall was 
successful and awarded ú30,000.  It is anticipated 
to go to tender in June.  The Carlingford Lough 
Heritage Trust also applied to this fund, for works 
on the Tholsel in Carlingford, which was awarded 
ú65,000.  The Heritage Officer met members of the 
Trust and their conservation architect on site in 
May. 
 
Liaison and advisory work 
 
The Highlanes Gallery facilitated the launch of the 
Drogheda Walled Town Collective on 10th May. 
 
The Heritage Officer met the new Heritage Officer 
in Newry, Mourne and Down District Council to 
discuss ideas about promoting the two Council 
areaôs castles to tourists.  Discussions also covered 
possible shared events for Heritage Week (17th to 
25th August) and European Heritage Open Days 
(14th and 15th September), including opening the 
castles in Carlingford and Greencastle and 
providing a free minibus shuttle between 
Carlingford and Greenore. 
 
Advice was given to planning colleagues on the 
inclusion of heritage aspects in the draft Dundalk 
Local Area Plan and on proposals for the treatment 
of Japanese knotweed on an infected site. 
 
Advice was given to road engineering colleagues 
regarding their proposals for necessary repairs to 
bridges, considering the possible impacts of 
conservation legislation on these plans. 
 
The Heritage Officer participated in meetings of the 
Louth Urban Food Sanctuary, a Shared Island 
funded project and attended the launch of another 
Shared Island project, óSocial Gardeningô organised 
by Cooley Connect Well and its partners in 
counties Armagh and Down. 
 
Discussions were held with Coillte concerning 
getting information on the new Feede Loop walking 
route listed on their website. 
 

Work began investigating the possibility of a 
seminar on Norman Ireland, to be held in October, 
to commemorate the Battle of Faughart. 
 

Fire & Emergency Services 
 
Fire Service 
 
Louth County Council Fire Service continued to 
implement the necessary health and safety 
procedures required under ISO 45001 accreditation 
received from the National Standards Authority of 
Ireland for its Health and Safety Management 
System. 
 
The Fire Service has continued to make changes to 
reduce any health risks that may present to officers 
and fire fighters during emergency incidents. 
 
Cab filtration systems were installed in two fire 
tenders and more installations are planned in the 
coming months. 
 
Two specialist decontamination washing machines 
have been purchased at a cost of approximately 
ú80,000 and have been installed in Dundalk and 
Drogheda fire stations and were commissioned on 
28th May.  Items which become contaminated at 
emergency incidents, and which are not sent to the 
HunterCARE laundry are decontaminated in these 
specialist washing machines.  Six short training 
courses on the use of the decontamination 
machines were arranged for fulltime and retained 
officers in Dundalk and Drogheda stations on 29th 
and 30th May. 
 
Further contamination reduction measures are 
planned to commence in June. 
 
The Recruitment Plan for new retained fire fighters 
continued in its implementation during May.  
 
Six Louth Fire Fighters successfully completed a 
Module 1 Sub Officerôs course and are being 
appointed as Acting Sub Officers by the HR 
Section.  
 
The Human Resources Section ran further fire 
fighter interviews on 21st May and three new 
recruits will be attending a three-week Recruits 
course.  Two of the recruits are from Drogheda and 
one is from Ardee.  Further applications have been 
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received by the Council and further interviews are 
being arranged. 
  
Fire Service Training courses during May were as 
follows: 

¶ Breathing Apparatus Refreshers 

¶ Manual and Person Handling 

¶ Hydraulic Platform training  
 
There has been a continuation in requests to the 
Fire Prevention Section during May by Government 
Departments to inspect properties for the 
accommodation of Ukrainian refugees and 
International Protection applicants.  
 
A fire safety certificate was granted in respect of a 
hotel proposed to be used to accommodate 
International Protection applicants. 
 
Three Fire Safety Notices were withdrawn during 
May after the owners of these premises completed 
the required works. 
 
The number of fire safety certificate applications 
and the number of commencement notices 
received have both increased in 2024, compared to 
the same period in 2023. 
 
The Chief Fire Officer forwarded signed contracts 
to the Vendor (Emergency One in Scotland) for the 
purchase of two new water tenders for Louth 
County Council Fire Service.  The cost of these 
vehicles is approximately ú400,000 each, funded 
under the DHLGH Capital Programme.  The two 
chassis have been ordered by Emergency One and 
the build of these appliances will commence in a 
few months. 
 
A Tender request went up on eTenders for the 
purchase of 325 sets of fire gear for Louth Fire 
Service personnel, under a four-year framework. 
This also includes a Care and Maintenance system 
for the fire gear.  These tenders will be assessed in 
June after the closing date.  
 
Major Emergency Management 
 
Louth County Council continued to chair regional 
Major Emergency Management Steering and 
Working Group meetings during May.  
 
Following the update of the Major Emergency Plan, 
the appendices of the Plan are now being updated.  

This includes emergency rest centres for the 
county.  This is being done on a regional basis.  
 
Climate Adaptation Strategy 
 
Dunleer Fire Station will include a range of features 
to limit carbon emissions.  These are being 
discussed and options include a geothermal heat 
pump, photovoltaic panels and rainwater 
harvesting.  The Climate Action Plan has been 
finalised and includes Fire Service and Building 
Control requirements.  
 

Civil Defence 
 
Training during May was as follows: 

¶ Weekly Training 

¶ Search Exercise in Navan 

¶ Manual Handling Instructor Training (2 
volunteers) 

 
Duties 
 
The following Duties were attended by volunteers 
during May: 

¶ Legends of Louth 

¶ Cross Cooley Challenge 

¶ Europa League Final 

¶ CFR Scheme (with the Ambulance Service). 
Three call outs. 

 
Building Control 
 
The Building Control Officer attended a CPD event 
on the 16th May - Keeping Building Fabric Moisture, 
Radon & Contaminant Free - Part C - Site 
Preparation and Resistance to Moisture. 
 
The Minister of State, Alan Dillon TD, Minister of 
State at the Department of Housing, Local 
Government and Heritage, with responsibility for 
Local Government and Planning launched the 
website Market surveillance for Construction 
Products on 16th May. 
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Planning 
 
Development Management / Bainistíocht Forbartha 
 
The Planning service indicators for the Council for the month of April 2024 are given below in tabular form.  
There were 94 planning applications received during the month of April of which 79 were valid.  In addition, 
there were 28 responses received during the month to requests for further information and 30 Pre-Planning 
Requests received. 
 
The service indicator figures in relation to planning decisions and decisions on appeals made during the 
month, broken down by category, and with a total figure for all categories (Column F), are given below: 
 

(A)  

Description / Cur 
Síos  

(B) 

Housing 
Developmen
ts / Forbairtí 
Tithíochta 

(C) 

Individual 
Houses / 
Tithe 
Aonair 

(D) 

Other 
applications
-not 
requiring 
EIA / 
Iarratais Eile 
ï ní gá MTT 

(E) 

Other 
applications- 
requiring EIA 
/ Iarratais Eile 
- MTT de 
dhíth 

(F) 

Total for all 
categories of 
development 
in County 
Area / Iomlán 
na bhforbairtí 
sa chontae 

(i) Number of 
applications 
determined / Líon 
na n-iarratas a 
cinneadh 

(ii) No. of decisions 
determined which 
required further 
information / Líon 
na gcinntí inar 
iarradh breis 
eolais 

(iii) Percentage of 
applications 
refused / 
Céatadán na n-
iarratas a 
diúltaíodh 

(iv) Number of 
appeals 
determined / Líon 
na n-achomharc 
a cinneadh 

(v) Percentage of 
decisions 
overturned on 
appeal / 
Céatadán na 
gcinntí a cuireadh 

14 

 

 

 

9 

 

 

 

14.29% (2) 

 

 

 

3 

 

 

0.00% (0) 

9 

 

 

 

3 

 

 

 

66.67% (6) 

 

 

 

1 

 

 

100% (1) 

33 

 

 

 

7 

 

 

 

21.21% (7) 

 

 

 

4 

 

 

50.00% (2) 

0 

 

 

 

0 

 

 

 

0.00% (0) 

 

 

 

0 

 

 

0.00% (0) 

 

56 

 

 

 

19 

 

 

 

26.79% (15) 

 

 

 

8 

 

 

37.50% (3) 
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ar ceal ar 
achomharc 

 
Planning Enforcement ï Unauthorised Development / Forfheidhmiú Pleanála ï Forbairt nár Údaraíodh 
 
The Planning indicators are given below in relation to Enforcement complaints regarding unauthorised 
developments received during the month. 
 

Description / Cur Síos 

  

Enforcement in relation 
to unauthorised 
development /  

Forfheidhmiú maidir le 
forbairt nár údaraíodh  

Enforcement in relation 
to unauthorised 
development /  

Forfheidhmiú maidir le 
forbairt nár údaraíodh 

April 
2024 / 

Aibreán 
2024 

Year to 

Date / Bliain 
go dtí seo 

April  
2023 / 

Aibreán 
2023 

Year to 

Date / Bliain 
go dtí seo 

Number of Planning Enforcement Complaints 
Investigated / Líon na nGearán maidir le 
Forfheidhmiú Pleanála a Imscrúdaíodh  

28 99 15 61 

Number of Planning Enforcement cases 
received which did not require follow up / 
Líon na gcásanna Fhorfheidhmithe Pleanála 
nuair nár ghá obair bhreise 
 

0 0 0 0 

Number of cases closed / resolved through 
negotiation / Líon na gcásanna dúnta / a 
réitíodh le hidirbheartaíocht  

34 81 15 42 

Number of Warning letters issued / Líon na 
Litreacha Rabhadh a eisíodh 

29 87 16 62 

Number of Enforcement Notices issued / Líon 
na bhFógraí Forfheidhmiúcháin a eisíodh 

2 4 0 3 

Number of cases referred for legal 
proceedings / Líon na cásanna a 
tarchuireadh le haghaidh imeachtaí dlí  

0 1 0 4 

Number of Injunctions / Líon na n-urghairí                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         0 0 0 0 

Number of Prosecutions / Líon na n-
ionchúiseamh                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

0 0 0 0 



22 | P a g e  
 

Planning Enforcement ï Short Term Lettings Enforcement 
 
The Planning indicators are given below in relation to Short Term Lettings Enforcement received during the 
month.  
 

Description / Cur Síos 

  

Enforcement in relation to Short Term Lettings  

May 2024 /  

Bealtaine 2024 

Year to Date / 

Bliain go dtí seo 

Number of Planning Enforcement 
Complaints Investigated / Líon na nGearán 
maidir le Forfheidhmiú Pleanála a 
Imscrúdaíodh  

0 0 

Number of Planning Enforcement cases 
received which did not require follow up / 
Líon na gcásanna Fhorfheidhmithe Pleanála 
nuair nár ghá obair bhreise 
 

0 0 

Number of cases closed / resolved through 
negotiation / Líon na gcásanna dúnta / a 
réitíodh le hidirbheartaíocht  

0 0 

Number of cases currently under 
investigation / Líon na gcásanna atá á n-
imscúdú faoi láthair 

19 19 

Number of Warning letters issued / Líon na 
Litreacha Rabhadh a eisíodh 

0 0 

Number of Enforcement Notices issued / 
Líon na bhFógraí Forfheidhmiúcháin a 
eisíodh 

0 0 

Number of cases referred for legal 
proceedings / Líon na cásanna a 
tarchuireadh le haghaidh imeachtaí dlí  

0 0 

Number of Injunctions / Líon na n-urghairí                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         0 0 

Number of Prosecutions / Líon na n-
ionchúiseamh                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

0 0 
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Forward Planning 
 
Variation No. 2 of the Louth County 
Development Plan 2021 - 2027  
 
At a meeting on Monday 20th May 2024 the elected 
members agreed to make Variation No.2 to the 
Louth County Development Plan 2021 - 2027.  
 
This Variation updated the County Development 
Plan to take account of the Guidelines óSustainable 
Residential Development and Compact 
Settlements Guidelines for Planning Authoritiesô 
published by the Department of Housing, Local 
Government and Heritage in January 2024 and 
issued under Section 28 of the Planning and 
Development Act 2000 (as amended).  Section 28 
provides that planning authorities shall have regard 
to Ministerial Guidelines and shall apply any 
specific planning policy requirements (SPPRs) of 
the Guidelines, within the meaning of Section 28 
(1C) of the Planning and Development Act 2000 
(as amended), in the performance of their 
functions.  
 
This Variation came into effect on Monday 20th May 
2024.  
 
Full details of the Variation and a Consolidated 
version of the Louth County Development Plan 
2021-2027, incorporating the amendments agreed 
in the Variation, are available on the Councilôs 
website at : 
https://www.louthcoco.ie/en/publications/developm
ent-plans/. 
 
 
 

https://www.louthcoco.ie/en/publications/development-plans/
https://www.louthcoco.ie/en/publications/development-plans/


 
 

24 | P a g e  
 
 
 

 
 

Placemaking and Physical Development 

Deanamh Áite agus Forbairt Fhisiciúil 
 

This Directorate provides a range of services which underpin the efficient and smooth 
running of the economic and social life of our county, working to ensure our environment 
adheres to legislative standards, and to provide clean and safe parks throughout Louth.  
Responsibilities include:  
  

¶ Roads and Local Services and Physical Development   

 

Cuireann an Stiúthóireacht seo réimse seirbhísí ar fáil mar bhonn agus mar thaca ag an 
reachtáil éifeachtúil an saol eacnamaíochta agus sóisialta Chontae Lú, ag obair i dtreo 
comhlíonadh an dlí maidir leis an timpeallacht, agus chun páirceanna phoiblí glan agus 
sábháilte a chinntiú.  Ina chuid den freagrachtaí ná: 
  

¶ Seirbhísí Bóithre agus Áitiúla, agus Forbairt Fhisiciúil 

                 
David Jones 
Director / Stiúrthóir  
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Roads and Local Services 
 
Municipal District of Dundalk 
 
Dundalk and Cooley Area 
 

  

Litter Picking / Piocadh Bruscair 

 

Carlingford/Omeath, Gyles Quay, Templetown 

Dublin Rd 

Town Centre Containers emptied ready for 

replanting  

Market St 

Demense  

Pearse Pk 

Ramparts 

Bothar Na Feirme 

Red Barns Rd 

Point Rd 

Barrack St 

Inner Relief Rd 

Old Coes Rd 

Centenery Rd 

Fairgreen Rd 

Northgate St 

Ecco Rd  

Castletown Rd 

John St  

Philip St 

Riverside Crescent  

Riverside Walk 

Location and metres per month / Suíomh 

agus  méadar sa mhí 

Litter pick for these areas 
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Laurels  

Armagh Rd 

Moorland /Lennonmelia Crescent 

Riverside Walk  

Racecourse Rd 

Mourne View Walkway 

Ardee Rd  

Carrick Rd 

Under bridges at Fr Murray Pk  

Ashling Pk Estate 

River Grids checked weekly and any debris lifted 

Bottle Banks at Long Walk 

Harp Car Park 

Meadow Grove 

Gateway at Hoeys Lane cleared every day and 

area litter picked 

Trimming around Verges and walls  

Removing rubbish from Bottle Banks on a daily 

basis and cleaning around them 

Grass Cutting in progress 

Planted Shrubs at the Square 

Emptying of Public Bins / Folmhú Araidí Poiblí 

Emptying of bins in Carlingford, Omeath, 

Greenore, Templetown car park, Gyles Quay 

area, special bin collection over summer months 

to end in September 

All Tubs checked for rubbish 

Cleaned Flower Towers ready for replanting 

Cleaned borders around Town  

Illegal dumping is ongoing at Williamsons Place 

Weeds sprayed in areas around town 

 

Numbers and frequency / Líon agus 

minicíocht 

 

 

 

Nightly By Contractor                                                                  

200 Bins  
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Road Sweeping  / Scuabadh Bóithre Routes per week / Bealaí sa tseachtain 

Contract Sweeper as per contract- Nightly, 

daily, weekly and monthly as per contract 

 

 

 

Emptying Dog Waste Receptacles / Folmhú 

Araidí Salachar Madra 

As per bin management in Cooley 

Bins are removed as dog waste is now deposited 

in general bins  

By Contractor Nightly as part of the street bin 

collections 

Number per week / Líon sa tseachtain 

 

 

 

200 Litter Bins throughout the town 

Ring Buoy Checking / Seiceál Baoithe 

Tarrthála 

 

Ring Buoys checked Weekly Report sent to 

Water Safety Officer for Dundalk  

Lifebuoy issues this month of May- Areas 

included   Toberona, Navvy Bank and The Ice 

House Hill   all replaced and new ropes added 

Number checked weekly / Líon Seiceáilte 

sa tseachtain 

By water safety officer in Cooley 

 

 

27 Checked Weekly 

 

Checking of Playground and Gym Equipment / 

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

 

Daily/Weekly Check lists carried out by Parks 

caretaker  

Litter pick carried out in the parks  

 

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

Checks done in Carlingford, Lordship, 
Cooley & Omeath 
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 Location / Suíomh 

 
  Notes / Nótaí 

Road Repairs /  
Deisiú Bóithre 
 

Cooley 
 
Ongoing patching of local roads 
also isolated pot hole within the 
area R173 Bush. 
  
Preparation of roads for surface 
dressing, as per Roads Works 
Programme 2024 
 
Dundalk 
Pot hole repaired in estates  

 
 
 
 
  
 
 
 
 
  

Drainage Remediation / 
Feabhasúchán Draenála 
 

Cooley 
Mast road, flagstaff ï jet vac lorry 
cleaning drain lines flagstaff plus 
isolated jetting within the Cooley 
area 
 
Dundalk 
None at this time 

 

Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 
 

 None at this time  

Footpath Maintenance/ 
Cothabháil Cosán 
 

Cooley 
None at this time 
 
Dundalk 
None at this time 

 
 

Traffic Light Repairs /  
Deisiú Soilse Tráchta 
 

On going repairs bulb 
replacement at various light 
around the town 

 

Road Markings / 
Marcáil Bóithre 
 

Cooley 
None at this time 
 
Dundalk 
N/A 

 
 

Signage / 
Comharthaíocht 
 

Cooley 
N/A 
 
Dundalk 
Adjusted signs that were twisted  
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Erected No Entry signs  
 
New poles erected at Ard 
Easmuinn and Avenue Rd   

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

Cooley 
Isolated dumping cleared at Mast 
Road, Cooley 
 
Dundalk 
Dumping of Sofas and Mattresses 
in areas continues especially at 
Hoeys Lane and end of 
Williamsons Place and along 
Shuck at By Pass  
 
Entrance to Woodview Estate 
Black bags being dumped weekly  
 
Mooreland Rd Fly Tipping- Bags 
of litter picked up from all estates 
weekly 
 
 

 

Graffiti Removal / 
Glanadh Graifítí 
 

Cleaned Graffiti at Chu 
Cuchulainn  
This area is prone to increasing  
vandalism. 
 
Organising removal of graffiti at 
Ashling Park and at the Skate 
park 

 

 

 
Works taking place at Connolly bridge, North Louth 
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Blackrock, Faughart and North Mid-Louth Area 

 
  

Litter Picking / Piocadh Bruscair Location and metres per month / 

Suíomh agus méadar sa mhí 

N/A 

Emptying of Public Bins / Folmhú Araidí Poiblí Numbers and frequency / Líon agus 

minicíocht 

¶ Blackrock ï 6 days/week 

¶ Knockbridge ï once a week 

¶ Dromiskin ï once a week 

¶ Tallanstown & Louth Village ï once a 

week 

Road Sweeping  / Scuabadh Bóithre Routes per week / Bealaí sa tseachtain 

N/A 

 

Emptying Dog Waste Receptacles / Folmhú 

Araidí Salachar Madra 

Number per week / Líon sa tseachtain 

N/A 
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Ring Buoy Checking / Seiceál Baoithe Tarrthála Number checked weekly / Líon 

Seiceáilte sa tseachtain 

¶ Blackrock (7No.) checked weekly 

¶ Annagassan (11No.) checked weekly 

Checking of Playground and Gym Equipment /  

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

¶ Killanny, Louth Village, 

Castlebellingham ï checked weekly 

¶ Blackrock ï checked weekly 

 
 

 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs / 
Deisiú Bóithre 
 

Tar patching on  
R151 Drumard 
R183 Babeswood 
R196 Mills of Louth  
R174 N2  
R154 Tully 
R175 Bannons Cross 
R166 Duffys Cross 
LS-7118 Rassan 
LT-3091 Faughart Lower  
LP-3167 Stephenstown 
LP-1140 Channonrock 
LT-3112 Carricklust 
 
N/A 
 
 
N/A 

Road repairs and patching & 
cleaning up 
 
 
 
 
 
 
 
 
 
 
 
Tree pruning/vegetation 
maintenance/verge trimming 
 
Resurfacing/overlay works (by 
contract) 

Drainage Remediation / 
Feabhasúchán Draenála 
 

Tallanstown, Rd166 Mansfield Drainage maintenance ï
cleansing and gully cleaning, 
opening outlets & storm drains, 
preparation for surface 
dressing. 
 

Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 
 

 
 

Clearing fallen trees & debris. 
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Footpath Maintenance/ 
Cothabháil Cosán 
 

 Footpath renewal 
 
 

Traffic Light Repairs / 
Deisiú Soilse Tráchta 
 

Xerox junction 
Haynestown   

Major repair works completed 
 

Road Markings / 
Marcáil Bóithre 
 

Sextons, Blackrock  
 
 
N/A 
 
 
 

Renewal of junction markings 
 
 
Renewal of existing and 
provision of additional road 
markings 

Signage / 
Comharthaíocht 
 

Louth Village and in Dromskin Cleansing/repair/replacement 
New signage 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

LS-7103 Carn More Kilcurr 
LS-7163 Chapel road 
Haggardstown N52 Gibstown  

Collection of dumped waste for 
disposal. 
 
 
Collection & disposal after 
community clean up 

Graffiti Removal / 
Glanadh Graifítí 
 

N/A  

 
Ardee Municipal District  
 
 
South Louth Operations (Rural Area) 

 
  

Litter Picking / Piocadh Bruscair 

 

All routes in Ardee Town (5.2km per day) 

Clogherhead Car Park daily cleanup around bins 

 

Location and metres per month / 

Suíomh agus méadar sa mhí 
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Emptying of Public Bins / Folmhú Araidí Poiblí 

 
Ardee Town  
Dunleer town 
Collon  
Erecting of bin at Riverside walk 
Erecting of bin at Link Road 
 

Numbers and frequency / Líon agus 

minicíocht 

37 Daily 
20 Tuesday and Thursday 
 3 Tuesday and Thursday 
 

Road Sweeping  / Scuabadh Bóithre 

 

All routes in Ardee Town (5.2km per day) 

Routes per week / Bealaí sa tseachtain 

 

 

 

Emptying Dog Waste Receptacles / Folmhú 

Araidí Salachar Madra 

Number per week / Líon sa tseachtain 

N/A 

 

Ring Buoy Checking / Seiceál Baoithe Tarrthála 

 

Ardee town River Dee 

Salterstown 

Port Beach 

Number checked weekly / Líon 

Seiceáilte sa tseachtain 

 

Checking of Playground and Gym Equipment /  

Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

Maintenance and cleaning of Fairgreen and 
Dunleer parks and playgrounds complete with daily 
checks of the playground, & exercise equipment at 
both locations. 
 

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 
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 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs /  
Deisiú Bóithre 
 

LP 1212-0 Stabannon Road 
R215 Ardee to Dundalk Road 
LP 1233-0 Hilly Road Ardee 
LP 1260-0 Johns Street Ardee 
N52 Kells Road Ardee 
LS 6269-0 Knockaleva 
R170 at Dunleer 
R132 at White River 
R170 at Ravel 
LT-22538-0 Beechwood Drive 
Dunleer. 
LS 5265 White Mountain  
Ardee town patching  
LS 5265-0 Smarmore 
LS 5232-0 Townspark Ardee. 
L-1260-0 John Street Ardee 
LS-5268-0 Mullaghash 

 

Drainage Remediation / 
Feabhasúchán Draenála 
 

LP 2239-0 Mountainstown Road 
LS-6329 Castle Lane 
Annagassan 
R170 at Toberdoney 
LP 1212 Stabannon road 
LS 5265 White mountain  
R132 Mullary Embankment 
complete (refer to photograph) 
 

 

Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 

R169 Whiteriver 22/05/2024 
blocking road   
 
 

 
 

Footpath Maintenance/ 
Cothabháil Cosán 
 

None at this time  

Traffic Light Repairs /  
Deisiú Soilse Tráchta 
 

None at this time  

Road Markings / 
Marcáil Bóithre 
 

None at this time  

Signage / 
Comharthaíocht 
 

None at this time  
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Illegal Dumping / 
Dumpáil 
Neamhdhleathach 

 
None at this time 

 

Graffiti Removal / 
Glanadh Graifítí 
 

None at this time  

 

 
R132 Mullary Embankment Works Complete 

 

Borough District of Drogheda  
 
Drogheda Town Area 

 
  

Litter Picking / Piocadh Bruscair Location and metres per month / 

Suíomh agus méadar sa mhí 

Å Steps and lane ways weekly plus 22 

steps when resourses allow and green 

areas. 

Å Hotspots on Monday ï decided by 

Supervisor following inspection. 

Å Bring Banks in Drogheda urban are 

checked and cleared Daily during working 

week. Also, all Bring Banks in Drogheda 

urban are checked and cleared Saturday 

p.m.  

Å Drogheda Rural Bring banks are cleared 

daily during working week. 

Å Preparation for Drogheda Rás Tailteann 

26th May, pothole repairs, street cleaning 
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(including islands) and Ironworks repairs. 

Emptying of Public Bins / Folmhú Araidí 

Poiblí 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
Port Oriel Pier 
Clogherhead 
Clogherhead Beach 
Port Beach 
Termonfeckin 
Baltray 
Seapoint Carpark 

Numbers and frequency / Líon agus 

minicíocht 

Å Drogheda town centre Litterbins emptied 

daily circa 60 early mornings.  

Å 234 litter bin (including 10 no. Solar bins) 

are emptied weekly in town. 

Å Dominicôs Park & Mell river walk emptied 

daily. 

Å South Louth Drogheda Municipal district 

rural areaôs public Litter Bins are emptied 

twice a week or daily when needed 

especially at beaches -

Portoriel/Seapoint/Termonfeckin/Baltray ï 

at least 40 bins per day. 

Å Approach roads in Drogheda town 

emptied twice a week. 

Å Bin upgrade & maintenance on-going 

throughout town. 

Å Replacement of bins at Crosslanes, 

Ballymackenna Rd & St Dominickôs Pk 

(place order for additional 6 street bins) 

Å Power washing of pavements & Street 

furniture at West St on-going. 

Å Power washing of steps at Dublin Rd, 

Marsh Rd, St Laurence St & Chord Rd. 

 
7 Daily  
8 Daily  
6 Daily  
6 Daily  
3 Daily 
3 Daily 
 

 

Road Sweeping  / Scuabadh Bóithre Routes per week / Bealaí sa tseachtain 

Å Town centre daily. Approach roads 

fortnightly. 

Å Public Housing Estates, swept every 2 

months. Private Housing estates swept 
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every 3 months. When resources allow. 

Å Hotspots weekly on Monday after 

weekend ï decided daily by supervisor 

after checking Drogheda urban area.  

Å Villages are swept once per month ï i.e., 

Teromenfeckin, Baltray, Sandpit, 

Monasterboice, Tullyallen & Tenure. 

Å Drogheda town Boyne river walkways are 

swept 3 times per week (Monday, 

Wednesday & Friday. 

Å Road sweepers on all main approach 

roads, town centre with particular 

attentions to islands on Dublin Rd & 

Donore Rd for RAS Tailteann. 

Å Graffiti removal at Community House at 

Rathmullan Pk. 

Å Road sweeping carpark at Calvary 

Cemetery. 

Å Cleaning of Public Toilets at Newtown 

Termonfeckin Graveyard. 

Emptying Dog Waste Receptacles / 

FolmhúAraidí Salachar Madra 

Number per week / Líon sa tseachtain 

    Å Empty about 35 No. once a week, 

washed and disinfected. 

Ring Buoy Checking / Seiceál Baoithe 

Tarrthála 

Number checked weekly / Líon 

Seiceáilte sa tseachtain 

Å 89 ring buoys checked each week Town 

area  (Thursday) 

Å 9 ring buoys checked each week at 

Rosehall (Friday) 

Checking of Playground and Gym Equipment 

/ Seiceál  Trealamh Áiteanna Sugartha agus 

Corpacmhainne  

Number of sites checked daily / 

Suíomhanna Seiceáilte Laethúil 

Å Between 4 & 5 daily (4 playgrounds in 

Drogheda town, Skate park, adult exercise 

equipment).  

3 Playgrounds in Drogheda rural area) + 

disinfected. 
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 Location / Suíomh 
 

  Notes / Nótaí 

Road Repairs / 
Deisiú Bóithre 
 

Drainage Works: 
 
Å Gully frame and cover repair at 
Donore Rd / Haymarket / R132 
junction. 
Å Storm water manhole repairs at 
Newfoundwell Road. 
 
LCCôs crew 
 
1. Pot hole repairs at 
Newfounwell Rd, Rope Walk, 
Yellowbatter, Pearse Pk, Donore 
Rd, Rathmullen Rd, Yellowbatter, 
Mell Carpark & Dublin Rd. 
 
2. Sluice gate at Flaxmill Lane, 
wall & gate repairs ï tender 
preparation. 
 
3. Preparation for Drogheda RAS 
Tailteann 26th May, pothole 
repairs, street cleaning (including 
islands) and Ironworks repairs. 
 
4. Clean up after flash floods at 
Wattery Hill Steps and Donore Rd 
/ R132 junction. 
 
5. Public Lights at Haymarket 
Bridge, 3 no. lights vandalised, 
operations replaced with bollards, 
await Infrastructure to reinstate 
lights. 
 
6. Tourist Sign at Dyer St 
vandalised, operations replaced 
glass covering. 
 
7. Bus Shelter vandalised on 
Marleys Lane, operations made 
safe and NTA to carry out 
permanent reinstatement. 
 
 
Road Works Program ï 
Resurfacing works 2024 
 
Tenders were due week 20th May 
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2024 
 
1. Newfoundwell 
2. Cord Rd 
3. Platin Rd 
4. Dual Carriageway 
5. College Rise 
6. Rathmullen 
7. Bredin St 
8. Boyne Rd 
9. Westgate 
10. Crosslanes 
11. Bull Ring 
12. Duleek St 
13. Broadmeadows 
14. Trinity Gardens 
15. Patricks St / Bolton St 
16. Martello Village 
 
CIS Lanes. 
 
1. Survey of 2024 CIS lanes now 
complete. 
2. Preparation of tender 
documents commenced. 
 
Drogheda Improvement 
Accessibility Scheme 2024 - Now 
at tender stage, tenders due 6th 
June. 
 
LS-6286 Harestown Road  
R166 Termonfeckin Road  
LS-6322-1 Tullyallen  
LS-6270-17 Castlelumley 
LP-2304-0 Sheetland road 
LS-6293-0 Timullen 
LP-2308 Carstown  
LP-2308 Cockle Road 
LP-2275 Carrickbaggot   
LS-6292-0 Tinure JCB Pro repair 
(refer to photograph) 

Drainage Remediation / 
Feabhasúchán Draenála 
 

Annual Drogheda Gully cleaning 
program ongoing 
 
Å Gully frame and cover repair at 
Donore Rd / Haymarket / R132 
junction. 
Å Storm water manhole repairs at 
Newfoundwell Road. 
 
Å Gully maintenance, pipe jetting 
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& cleaning at various location 
through town. 
 
LS-6286 Harestown Road  
R166 Termonfeckin Road  
LS-6322-1 Tullyallen  
LS-6270-17 Castlelumley 
LS-6293-0 Timullen 
LP-2275 Carrickbaggot   
LS-6303-0 Milltown 

Fallen or Dangerous 
Trees  / 
Crainn Leagtha nó 
Chontúirteacha 
 

Å Fallen Trees at entrance to 
Rosevale housing estate, 
removed by operations, LCC. 
Å Pruning of hedges at Kieranôs 
Corner / Newfoundwell Rd, to 
improve sightlines at Traffic Light 
junction. 
Å Fallen Trees at Ramparts walk 
removed by operations, LCC. 
 

 

Footpath Maintenance/ 
Cothabháil Cosán 
 

Currently preparing a list of 
locations for footpath repairs for 
commencing in May depending 
on weather conditions. 
 
Å Bothar Brugha. 
Å Bolton Sq. 
Å Marian Pk. 
Å William St. 
Å Sandford Terrace. 

 

Traffic Light Repairs / 
Deisiú Soilse Tráchta 
 

Å DR08 ï Donore Rd at Marleyôs 
Lane (lights out)  
Å DR29 ï Platin Rd / Beymore Rd 
(vehicle phase lamp phase A Red 
fail)  
Å DR21 ï Hardman Gardens 
ped(lights out 
Å DR04 ï R132 at Bull Ring (lights 
out)  
Å DR03 ï R132 James St / Scotch 
Hall jct ( vehicle phase lamp A 
red ) 
Å DR 51 - Ballymackenny Rd Ped 
New School (red man lamp fail)  
Å DR10 ï R132 @ Dual 
Carriageway ped (lights Out) 

 

Road Markings / 
Marcáil Bóithre 
 

Up-grade road markings at  
 
1. Shewsbury Manor 
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Signage / 
Comharthaíocht 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Å Cement Rd / Collon Rd ï Stop 
sign / pole up-graded. 
Å Windmill Rd / Bothar Brugha ï 
3.5 t sign / pole up-graded. 
Å Maintenance of parking signs at 
hardman gardens. 
Å Collon approach Rd to 
Drogheda ï New Welcome Sign 
erected. 
Å Termonfeckin Rd to Drogheda ï 
New Welcome Sign erected. 
Å Damaged flexi-bollards replaced 
on R132 , north Rd. 
Å New bollards replaced on Rope 
Walk. 
Å R132 , North Rd to Drogheda ï 
New Welcome Sign erected. 
Å Reinstated flexi-bollards at ramp 
locations on Marsh Rd. 
Å Reinstated flexi-bollards at 
Wellington Quay. 
 

 

Weed killing / Marú fiailí 
 

On-going by parks section.  

Litterbin cleaning 
disinfecting / Díghalrú 
glantacháin boscaí 
bruscair 

Dog Bin disinfecting complete on 
approach roads 

 

Illegal Dumping / 
Dumpáil 
Neamhdhleathach 
 

Å Marleys Lane ï Lane way from 
Marleys Lane to Rathmullen ï 
clean up by St Nicholas GFC ï 
LCC assist with removal of 
debris. 
Å Monitoring dumping areas at 
Old Hill, IDA Rd, Green between 
Moneymore & St Laurence Pk, 
Bring Banks & Bessexwell Lane. 
Å Removal of illegal skip at 
Yellowbatter. 
Å Removal of trollies from River 
Boyne ï Boyne Fishermans / 
LCC. 

 

Graffiti Removal / 
Glanadh Graifítí 
 

Å Removal of Graffiti at 
Rathmullen  Community House & 
Ballsgrove Gate. 
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New Welcome signs installed as you enter Drogheda from Collon & Termonfeckin 

 
Figure 1LS-6292-0 Tinure JCB PRO repair 
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Physical Development  
 
Roads Projects 
 
Narrow Water Bridge  
 
BAM Civil Ltd have now been awarded as the 
main contractor for the Project, with a 
contract value of ú102,962,053 (excluding 
VAT). The project is being funded under the 
Shared Island Initiative. 
 
Mobilisation works have commenced on site 
with topsoil stripping, and earthworks taking 
place. Works are expected to take 36 months.  
 

 
Mobilisation Works 

 

 
Earthworks Cut commencing. 

  
Engagement with DFI Infrastructure, Loughs 
Agency, NPW, etc. will be ongoing throughout 
the contract. Land Valuation Services are 
ongoing and they are liaising with the agents 
of landowners.  

A Consultant has been appointed for mussel 
fishermen valuation service and has 
commenced meeting fishers affected by the 
scheme.  
 
N53 - Dundalk to Castleblayney Road 
Phase 4. Hackballscross to Rassan 
 
The hedge removal and fencing contract is 
now complete. The design team continues to 
engage with the landowners, their agents, 
and other stakeholders.  
 
Technical acceptance report has received its 
initial approval for structures. Archaeological 
test trenching and other services are due to 
commence shortly after the test trenching 
licence from the Dept. was received.  
 
Land valuerôs services has commenced and 
will be engaging with landowners against on 
receipt of approval of budget from TII. The 
initial peer review of draft main works 
construction tender documents has 
commenced. A works order has been made 
to ESB for relocation of 38kv overhead 
network.  
 
N2 Ardee to Castleblayney Road Scheme 
 
2024 allocations were notified to Louth and 
Monaghan County Council on Friday, 23rd 
February 2024. No allocation was provided to 
Monaghan to progress the major project, and 
the design work continues to be suspended. 
  
 
The N2 Project Team can be contacted by 
landowners and members of the public via 
the N2 Project Phoneline 087 340 3786, or 
email:  
ArdeeCastleblayney@N2MonaghanLouth.ie  
 
N52 Ardee Bypass 
 
In relation to the High Court Case held on 
April, a judgement was made on the 14th of 
May, see below link to the Courts conclusion: 
 
pdf (courts.ie) 

mailto:ArdeeCastleblayney@N2MonaghanLouth.ie
https://www.courts.ie/acc/alfresco/85270a60-0d3a-4187-b1cb-72bfe0e1eb9e/2024_IEHC_292.pdf/pdf#view=fitH
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A meeting with TII on progressing the project 
will take place in June.  
 
Port Access Northern Cross Route 
Phase1. 
 
Clonmel Enterprises, employed by HISCO, 
completed the section of road in early March. 
Snagging works are ongoing along all 
sections of the road.  
 
Similarly, realignment of the Twenties Lane is 
complete in partnership with CFS Homes, 
which is now open to traffic.  
 
Louth County Council await completion of 
snagging list and receipt of a safety file before 
taking the scheme over.   

 
Boyne Enterprise Link Road  
 
LCC Section or road is now complete. 
Snagging ongoing. Ongoing consultations are 
taking place with stakeholders / landowners, 
a valuation process has started.  Other 
mechanisms on acquiring the lands are also 
being explored. 
  
  

 
New carriageway with footpaths 

 
R178 Cavan to Dundalk Strategic Route 
Improvement Scheme 
 
The Department of Transport allocated 
monies in 2024 towards progressing 
feasibility and options design. Tenders for 
consultants were issued to the DoT in late 
March and received approval to proceed to 
tender at the end of May. Document will be 
uploaded to e-tenders early June.  
 

Greenways  
 
Carlingford Lough Greenway - Omeath to 
Newry (Joint project with Newry, Mourne and 
Down District Council and East Border 
Region) 
 
Section 1 - Carlingford to Carlingford 
Marina   

 

Main civil works in Carlingford complete. 
Outstanding works to trailhead remaining 
along with streetlighting connection, (ESB 
depended). 
 

 
Rock Armor Repair  

 
Section 2 - Omeath to the Border 
 
Mainline route of greenway now complete. 
Works remaining include snagging and 
installation of directional signage and way-
marker posts. Roack armor protection being 
installed. Substantial completion due in June 
2024 
 

 
Section of completed footway at Carlingford Marina.  
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Landowner engagement ongoing on the 
acquisition of the CPO land parcels. The 
Council has appointed a land valuer for the 
land acquisition in Section 2 and negotiations 
are ongoing.   
 

Additional funding from Dept of Transport 
capital grant will be made available to Louth 
County Council for an amount up to 
ú2,961,413, this grant will be available to 
claim in the period ending 31st December 
2024 for expenditure to complete the project. 
 
Section 3 ï Northern Ireland 
 

Works have commenced Nov. 2023 in 
Northern Ireland to facilitate, and the cross-
border element has been installed as far as 
the start of the proposed boardwalk. 
 

 
Works Complete in Victoria Lock in NI 

Design works for the design and build 
element of the boardwalk are ongoing and the 
contractors is seeking approval for the 
Construction Environmental Management 
Plan.  
 
The project partners are continuing to meet 
monthly to review and assess the various 
aspects of the project. Shared Island funding 
of ú1.5m has been made available to the NI 
section to complete works in 2024. 
 
 
 
 
 

TII Funded Greenways: 
 
Dundalk Bay to Carlingford Greenway  
 
Route corridor options have now been 
developed and assessed for their feasibility 
and commentary from submission made a 
Public Consultation No. 1. The long list of 
options has now been narrowed down to 
several options and an options report is being 
finalised for the Public Consultation No 2 
which will be held in Mid-June 2024 (subject 
to TII approval). Environmental assessments 
are ongoing including meetings with project 
ecologist.  
 
The Total Performance Period for the 
Contract is 40 months (Phase 1 ï 6mths, 
Phase 2 ï 8mths, Phase 3 ï 20mths, Phase 4 
ï 6 mths). 
 
Outdoor Recreation Infrastructure Scheme  
 
The Beach Accessibility Project relates to 
better accessibility to the beach areas at 
Templetown, Clogherhead and Port 
beaches.  
 

The Preliminary designs are now complete 
and issued to the Members for information 
purposes.  
 
Applications under the ORIS Fund Measure 2 
have been made for Port (Lurganboy) and 
Templetown. Funding for ORIS Measure 2 
projects are yet to announced.  
 
Access Road at Newtown, Drogheda 
 
This scheme is being progressed by the 
developer, assisted by offset of development 
levies under agreement with the Council. 
Main carriageway works are completed. 
Safety files are being prepared and snagging 
ongoing in order for the completed project to 
be handed over to the Council.  
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Overall layout of the Road, image from of Google 

Maps. 

LIHAF Project: 
 
Works are ongoing on the scheme, 
earthworks are ongoing, and service 
diversions and new service installation taking 
place. 
 

Kerbing, drainage, ducting, public lighting, 
footpath works and road surfacing are also 
progressing on the off-line section north of Lis 
na Dara, and from the Castletown Rd 
junction.  
 
 
Road Surfacing ongoing in section from Lis-
Na-Dara to Headford.  
Works in relation to the new signalised 
junction on the Carrickmacross Rd are 
ongoing.  
 
Works in relation to Uisce Éireann 
infrastructure at the Castleblaney Road 
Junctions are being programmed, this will 
require a temporary traffic management on 
the Castleblaney Rd.  
 

 
Aerial Photo of the full extent of the scheme.  

 
Works north of Lis na Dara 

 
Specific Bridge Improvement Grants  
 
Obelisk Bridge 
 
Works on the Obelisk Bridge was 
substantially completed on the 20th of May 
and opened to traffic thereafter. Minor 
snagging works are now planned to be 
carried out.  
 
Louth Co. Council would like to thank the 
public for their patience and understanding 
during the refurbishment of this bridge and to 
remind the public that the existing 5 Tonne 
wight limit still applies to this historic bridge.  
 

 
South Side Road Marking prior to opening   
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Completed Bridge Deck 

 

 
Final Works North Side of the Bridge  

 
Corporate Projects 
 
Redevelopment Fair Street Offices, 
Drogheda 
Block B: Former Borough Chamber 
Building 
 
Hardwood flooring completed. Breakout Area 
Screen installed, and glazing completed, 
Municipal district meeting room table 
installed. Snagging ongoing. 
  
Existing ornate Stairs currently undergoing 
final varnishing. Granite Paving commenced 
and cladding to ramp now completed. Site 

Services and concrete sub-base for paving 
ongoing.  

 

 
Council Chamber fixed furniture installation  

 

 
Block B and N (Main entrance) and ongoing external 

works 
 

Block N: New Link Building 
 
Mechanical and Electrical Testing and 
Commissioning to ongoing throughout site. 
Customer Services Finished Joinery fitout 
ongoing along with feature stairs and 
mezzanine Area leading to Council Chamber. 
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Finer details of Feature Copper Façade 
ongoing.  
 

 
Main Stair Case Final Lacquering  

 

 
Fixed Seating at Mezzanine Floor commenced.  

 

Block C: Community Services Building 
 
Permanent Plywood flooring nearing 
completion. Mechanical and Electrical Testing 
and commissioning ongoing. Southern 
Planter Area Paving and services continuing. 
Eastern Wall to adjoining Apartments 
completed. 
 
 

 
Block C Glass Balustrade in place, old stone stairs 

awaiting finial finish   
 

 
Block C open plan ground floor room. 
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Block E: Annex Building 
 
Roof access ladder now complete. Final 
Painting and Snagging ongoing. 
 

 
Block E, fire escape stairs.   

 

 
Roof Access Ladder. 

 

Dunleer Fire Station 
 
The purchase of the land is on-going but in 
latter stages of purchase process. 
 
Stage 1 Report consisting of Project Inception 
and Preliminary Investigation was submitted 
in Dec 23. Approval to proceed to stage 2 will 
now be sought from the funding body when 
site fully acquired. 
 

Dundalk Fire Station Training Centre 
 
Tender documents for the appointment of a 
design team to be tendered in early June, 
with a return date in July.   
 
Louth Flood Defence and Coastal Erosion 
Projects  
 
Dundalk & Ardee Flood Relief Projects 
 
Consultant Engineers Binnies/ Nicholas 
OôDwyer JV (Joint Venture) continues to work 
on stage 1 of the project.  The final Hydraulic 
report has been delivered for review by the 
OPW / LCC.  The JV have submitted the 
Wave overtopping assessment, which is now 
currently being assessed. Preliminary Flood 
Relief options identification & hydraulic 
modelling continues to be developed and 
assessed.  
 
The proposed locations for accompanying 
ground investigation works have been 
confirmed along with associated 
environmental and archaeological 
assessments and due to be advertised in 
June.  Additional Topographic Surveys are 
underway for preliminary developing option 
areas.  
 
Additional seasonal environmental surveying, 
e.g. wintering bird surveys are complete with 
the report being finalised.   
 
The Draft Options Report has been delivered 
for Ardee and is being finalised and reviewed 
by LCC and OPW.   
 
Monthly project briefing notes are being 
issued to the current relevant stakeholders.  
The Project website being hosted by OPW 
can be reached at: 
www.floodinfo.ie/frs/en/dundalk/home      
 
Drogheda and Baltray Flood Relief Project 
 
The Consultant Engineers RPS are 
continuing to work on Stage 1 of the Project.    
 

http://www.floodinfo.ie/frs/en/dundalk/home
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A drone survey, capturing both 
photogrammetry and detailed topographical 
information of the various structures along the 
banks of the River Boyne, was undertaken at 
the end of February 2024.  This data has 
been used to create a photorealistic digital 
inspection model of the structures; example 
extracts from the model shown below: 
 

 
Output from Photogrammetry  

 
Following a review of the draft final Hydraulic 
Analysis report by Louth County Council and 
the OPW, RPS are reviewing the comments 
received and are developing the final report.  
RPS will also review the final flood extent 
maps to identify the flooding mechanisms 
within Drogheda and Baltray. This is required 
to support the identification of potential flood 
relief measures that could be constructed as 
part of the scheme. 
 
The specification for an underwater 
archaeology survey is being finalised prior to 
procurement of a specialist contractor. The 
Project website being hosted by OPW is now 
complete and can be reached at: 
www.droghedabaltrayfrs.ie     
 
Carlingford and Greenore Flood Relief 
Project 
 
Tendering of the CCTV and Topo surveys 
has been completed with the successful 
contactor being appointed, works are due to 
start in June (weather depended). The OPW 

are continuing to develop a brief for 
consultants to design the scheme.   
 
Marine Projects 
 
Coastal Protection Works ï Drummullagh 
(Omeath), Bellurgan and 
Ballynamoney/Ballagan. 
 
Louth County Council submitted Three 
Section 177AE Planning Applications to An 
Bord Pleanála on January 18th for proposed 
coastal protection works at the following 
locations: 
¶ Drummullagh, Omeath, (temporarily on 

hold, until Maritime Area Consent is 
granted circa Mayô24, the Section 177AE, 
will be immediately resumed post MAC. 
Construction start date for Drummullagh is 
dependent on MAC and Section 177AE 
approval dates 

¶ Bellurgan Point (Section 177 AE ongoing), 
¶ Ballynamony/Ballagan, Greenore (Section 

177 AE ongoing). 
  
The submitted plans and particulars are 
available to view 
on https://consult.louthcoco.ie/en/browse   
  
Louth County Council is currently engaging 
with MARA (Maritime Area Regulatory 
Authority) to obtain MAC (Marine Area 
Consent) for the proposed works at 
Drummullagh, Omeath. 
 
Thereafter, and subject to Section 177AE 
consent and foreshore consent, tender 
documentation is being prepared and it is 
anticipated to procure a civil engineering 
contractor in Q2 2024, with construction 
works anticipated to commence in Q2/Q3 
2024.   
 
Schools Programme Projects 
 
Replacement School for St. Itaôs and St. 
Maryôs 
 
Site acquired.  Department of Education have 
submitted a planning application. Further 

http://www.droghedabaltrayfrs.ie/
https://consult.louthcoco.ie/en/browse
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information is due to be submitted by the 
applicant.  
  
Ardee E.T.N.S. 
 
Works on site continue to progress, Progress 
to date since previous monthly reporting:   

¶ Blockwork Wall ongoing 

¶ External Brickwork Plinth to SNU 
continuing. 

 

 
External Brickwork  

 

 
External Brickwork  

 

Coláiste Chú Chulainn and Park at 
Marshes Lower, Dundalk 
 
As constructed drawings of the completed 
emergency lighting has been issued by the 
PSDP.  The contractor is due to resolve a 
roof leak issue. 
 
 
 

Faster Project  
 
Electrical Vehicles Charging Points  

 
Louth County Council have appointed Weev 
to install and operate 25 rapid electric vehicle 
chargers at locations across the border region 
in the Republic of Ireland. 
All sites are now live apart from the below. 
 

SITE BUILD STATUS 

Site 1 ARDEE; 
Awaiting ESB. 

 

The full list and maps across all regions can 
be view on the project website by clicking 
on the below link:  
https://www.fasterevcharge.com/provisional-
locations-for-faster-project-charging-
stations-revealed/ .   

  

 
Information is available at the following 
outlets: 
 

Channel URL 

Facebook  https://www.facebook.com/F
asterEVCharge 

Twitter https://twitter.com/FasterEV
Charge 

Instagram https://www.instagram.com/f
asterevcharge/ 

Linkedin https://www.linkedin.com/co
mpany/faster-project 

TikTok https://www.tiktok.com/@fast
erevcharge 

YouTube https://www.youtube.com/ch
annel/UC0FqxddlpA7WXJr9
ShzUaxQ 

https://www.fasterevcharge.com/provisional-locations-for-faster-project-charging-stations-revealed/
https://www.fasterevcharge.com/provisional-locations-for-faster-project-charging-stations-revealed/
https://www.fasterevcharge.com/provisional-locations-for-faster-project-charging-stations-revealed/
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.facebook.com%2FFasterEVCharge&d=1400&r=show&t=86f0b6988c52e3bbff474a0813f26b818e21f7aa
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.facebook.com%2FFasterEVCharge&d=1400&r=show&t=86f0b6988c52e3bbff474a0813f26b818e21f7aa
https://scanner.topsec.com/?u=https%3A%2F%2Ftwitter.com%2FFasterEVCharge&d=1400&r=show&t=de91aeacb48ce46536aee7e95d79e57c8900dbc8
https://scanner.topsec.com/?u=https%3A%2F%2Ftwitter.com%2FFasterEVCharge&d=1400&r=show&t=de91aeacb48ce46536aee7e95d79e57c8900dbc8
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.instagram.com%2Ffasterevcharge%2F&d=1400&r=show&t=5937baf3ebb415fb73b54ddfca9f24e9c92555b7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.instagram.com%2Ffasterevcharge%2F&d=1400&r=show&t=5937baf3ebb415fb73b54ddfca9f24e9c92555b7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.linkedin.com%2Fcompany%2Ffaster-project&d=1400&r=show&t=8876ffb642b0541faa307ffd4b0f6fe851896cd6
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.linkedin.com%2Fcompany%2Ffaster-project&d=1400&r=show&t=8876ffb642b0541faa307ffd4b0f6fe851896cd6
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.tiktok.com%2F%40fasterevcharge&d=1400&r=show&t=b2c310d4b997ceb310a182af126e8cd52c4f3e71
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.tiktok.com%2F%40fasterevcharge&d=1400&r=show&t=b2c310d4b997ceb310a182af126e8cd52c4f3e71
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC0FqxddlpA7WXJr9ShzUaxQ&d=1400&r=show&t=caedfa6c46d0ad10a4d1161722feb74eee63c5a7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC0FqxddlpA7WXJr9ShzUaxQ&d=1400&r=show&t=caedfa6c46d0ad10a4d1161722feb74eee63c5a7
https://scanner.topsec.com/?u=https%3A%2F%2Fwww.youtube.com%2Fchannel%2FUC0FqxddlpA7WXJr9ShzUaxQ&d=1400&r=show&t=caedfa6c46d0ad10a4d1161722feb74eee63c5a7
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Active Travel Investment Program  
 
2024 Budget Allocation 
 
On the 7th February 2024, The National 
Transport Authority (NTA) awarded Louth 
County Council a budget allocation of ú4.5 
million to advance thirty-two (32) Nr Active 
Travel  Projects. 
 
The Active Travel Projects funded are for 
promoting Walking and Cycling Infrastructure 
and development of transport studies for 
Drogheda and Dundalk.  
 
The status of the ongoing Active Travel 
projects is as outlined in the table below. For 
ease of referencing, the National Transport 
Authority (NTA) allocates projects into 
particular Cost Bands depending on the total 
estimated project cost including fees, land 
acquisitions and constructions as follows. 
 
Band 1  ú0 - ú5M;  
Band 2   ú5 - ú20M; 
Band 3   > ú20M;  
 
They also divide the evolvement of a Capital 
Investment project into a seven-phase 
process, i.e. (Phase 1 to Phase 7 inclusive) 
with seven Gateways Reports i.e. hold points, 
were local authorities are to prepare and 
submit Gateway Reports for sign-off before 
obtaining approval to advance to the next 
phase.   
 
The seven different phases are as outlined 
below...  
 
PHASE 1: Scope and Purpose  
PHASE 2: Concept Development and Option 
Selection  
PHASE 3: Preliminary Design  
PHASE 4: Statutory Processes  
PHASE 5: Detailed Design and Procurement  
PHASE 6: Construction and Implementation  
PHASE 7: Close-out and Review 
 

The current status of the ongoing Active 
Travel projects are as outlined in the table 
below. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
.  



53 | P a g e  
 
 
 
 

Active Travel Projects 
 
Project Name Allocation 

2024 
Project 
Band 
(updated 
March 
2024) 

Current 
Phase 

June 2024-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Drogheda: R132, 
Bridge of Peace 
to Train Station 
(incorporating 
Marsh Road) 

ú200,000 Band 2  
ú5 - 
ú20M 

Phase 3 ï 
Preliminary 
Design 

Gateway 2 Report approved by the NTA on 27th Sept 2023.  

The Design Team have now considered all submissions received as 
part of the Non-statutory Public Consultation process held in Sept / 
Oct 2023 and have incorporated some observations into the 
Preliminary Design i.e. Phase 3 Gateway 3 Report.  

A Gateway 3 Report and preliminary design Drawings amended to 
reflect the New Cycle Design Manual. Our Design Team are currently 
developing and analysing Traffic Modelling at all major junctions along 
the route and completing a Road Safety Audit. 

 

Proposed Part 8  display late Q3 
2024 

Drogheda: R166 
Termonfeckin Rd, 
design. 

ú100,000 Band 2  
ú5 - 
ú20M 

Phase 3 ï 
Preliminary 
Design 

Consultants RPS Group have completed draft Gateway 3 Report.  It is 
anticipated to have an on-line briefing on the proposed scheme to 
Drogheda Municipal District Councillors in June 2024 in advance of 
public consultations.  

Proposed Part 8 display late Q3 
2024 

Drogheda: R168 
Collon Rd, Hill of 
Rath RAB and 
Rosehall RAB. 

ú100,000 Band 2  
ú5 - 
ú20M 

Phase 2 - 
Concept and 
Options 

Gateway 2 Report completed and submitted to the NTA for approval. 
The Active Travel Team held a non-statutory consultation day in 
Drogheda Library on Thursday 22nd Feb 2024 between 3pm ï 7pm.  
Councillors and Elected Official were invited to attend a closed 
session between 2pm ï 3pm prior to opening to the public.  All 
relevant observations / comments  are now incorporated into the 
preliminary design.  

Proposed Part 8 display Q3 2024 
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Project Name Allocation 
2024 

Project 
Band 
(updated 
March 
2024) 

Current 
Phase 

June 2024-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

 
View of Collon Rd looking South East from Mell Roundabout 

 
View of R166 looking East from Hill of Rath Roundabout 

Drogheda: 
Rathmullan Road 
including Marley's 
(Pathfinder 
Project) 

ú150,000 Band 2  
ú5 - 
ú20M 

Phase 3 ï 
Preliminary 
Design 

A non-statutory consultation was held late 2023 and the Design Team 
have now considered all submissions received as part of the Non-
statutory Public Consultation process in order to inform the 
Preliminary Design i.e. Phase 3 Gateway 3 Report.  
 
GW 3 report due to be completed at the end of May 2024, with a likely 
proposed Part 8 display late June 2024. 
 

Proposed Part 8 display Q2 2024 
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Project Name Allocation 
2024 

Project 
Band 
(updated 
March 
2024) 

Current 
Phase 

June 2024-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

 
View of Marleyôs Lane looking South from Aura Leisure 

Drogheda Dublin 
and North roads, 
design. 

ú100,000 Band 2  
ú5 - 
ú20M 

Phase 2 - 
Concept and 
Options 

An update on the scheme was given to Drogheda and Bettystown / 
Laytown Municipal Districts on Tuesday 16th January 2024.    
 
The Active Travel Team are having on-going discussions with Irish 
Rail regarding Dublin Road Bridge and interaction with the Dart North 
Coastal Project. 
 
The Active Travel Team held a non-statutory consultation day in 
Drogheda Library on Thursday 22nd Feb 2024 between 3pm ï 7pm.  
Councillors and Elected Official were invited to attend a closed 
session between 2pm ï 3pm prior to opening to the public.   
 
 

 
View of Dublin Rd, Drogheda Rd looking South 

North Rd, Drogheda - Proposed 
Part 8 display late Q2 2024 
Dublin Rd, Drogheda - Proposed 
Part 8 display depending on 
dialogue with NTA / Irish Rail. 
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Project Name Allocation 
2024 

Project 
Band 
(updated 
March 
2024) 

Current 
Phase 

June 2024-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Dundalk: R132 
Inner Relief Rd. 
(Pathfinder 
Project) 

ú250,000 Band 2  
ú5 - 
ú20M 

Phase 4 
Preliminary 
Design 

The proposals for the project were placed on Part 8 Public Display on 
Wednesday, 15th May 2024 and will remain on display until 
Wednesday, 12th June 2024 (inclusive).   
Submissions relating to the proposals are invited up to the deadline of 
3rd July 2024.  
 
See link to Part 8 Portal  

Inner Relief Road Active Travel Scheme | Planning 
(localgov.ie) 
 

 
View of Inner Relief Rd, Dundalk looking north from Hoeys Lane 

Roundabout extract from Fly Through 

Proposed Part 8 display 15th May 
2024.  

Dundalk: Dublin 
Rd Xerox 
Junction to 
Ladywell Bridge 

ú150,000 Band 2  
ú5 - 
ú20M 

Phase 3 
Preliminary 
Design 

Gateway (GW) 3 Report submitted to the NTA on the 14th March 
2024. 
The NTA have given approval in principle to the GW 3 Report and the 
Design Team are commencing to prepare Part 8 documents.  

Proposed Part 8 display Q2 2024 

https://planning.localgov.ie/en/part-8/application/d6aedf36-112b-11ef-b13d-005056880cd6
https://planning.localgov.ie/en/part-8/application/d6aedf36-112b-11ef-b13d-005056880cd6
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Project Name Allocation 
2024 

Project 
Band 
(updated 
March 
2024) 

Current 
Phase 

June 2024-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

 
View of Dublin Rd, Dundalk looking north at DKIT Entrance 

Dundalk: Ard 
Easmuinn Rd to 
Train Station / 
Friary School 
Dundalk & 
Dundalk Bus 
Station to Rail 
Station. 

ú150,000 
 

Phase 3 /4 
Preliminary 
Design / 
Statutory 
Process  

Received Phase 3 Gateway approval from the NTA on the 29th June 
2023.  
 
Permission given to proceed to Gateway 4 ñStatutory Processò. 
DT preparing Part 8 Planning Package. 
Towards the end of 2023 we held a number of meetings with resident 
groups (x8) along the route. 
The Design Team are now considering all submissions received as 
part of the Non-statutory Public Consultation process in order to 
inform the next phase i.e. Phase 4 Statutory Process. 
The Active Travel Team met five key residentsô groups, to discuss key 
areas of contention i.e. parking etc, in order to amend some proposals 
in advance of Part 8 publication. 
 

 
View of Ard Easmuinn Looking North from China Bridge  

Proposed Part 8 Q3 2024 
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Project Name Allocation 
2024 

Project 
Band 
(updated 
March 
2024) 

Current 
Phase 

June 2024-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

 

Transport / 
Mobility Plans: 
Including 
Dundalk, 
Drogheda, Ardee, 
Clogherhead, 
Dunleer, 
Termonfeckin & 
Castlebellingham 

ú450,000 Band 1  
ú0 - ú5M 

Phase 2 - 
Concept and 
Options 

Drogheda Area Based Transport Assessment (ABTA) 
Drogheda Online survey completed and synopsised.  ATOS 
completed and GIS specialist has prepared new drawing and 
superimposed ñProposed Active Travel Linksò as a layer to each of 
the ATOS Results maps.  The NTA directly are going to task one of 
their Framework Consultants to develop the next Phases of the ABTA. 
 
Dundalk Area Based Transport Assessment (ABTA) 
Consultants WS Atkins were appointed on the 27th July 2023. 
The ABTA process has commenced with Parts 1 and Part 2 
completed, i.e. baseline information & estimated Forecast Transport 
Demand.  Part 3 Option development and assessment substantially 
completed at the end of May 2024.  Thereafter the consultant will be 
competing the final stages i.e. Part 4 & 5 for draft review by the 
Executive. 
The ABTA will form part of the Dundalk LAP. 

N/A 

Hoey's Lane, 
Dundalk 

ú165,000 Band 1  
ú0 - ú5M  

Phase 3 ï 
Preliminary 
Design 

Gateway 2 approval received from the NTA on 13th March 2024. 
The Design Team have commenced Phase 3 ï Preliminary Design. 

2024 

Mill Street, 
Dundalk 

ú145,000 Band 1  
ú0 - ú5M 

Phase 2 - 
Concept and 
Options 

LCC Active Travel Team submitted Gateway 2 Reports (Options 
Development) to the NTA on 28th March 2024 and we are currently 
awaiting approval.   

2024 

Hill Street Bridge 
to Train Station, 
Dundalk 

ú235,000 Band 1  
ú0 - ú5M 

Phase 2 - 
Concept and 
Options 

LCC Active Travel Team submitted Gateway 2 Reports (Options 
Development) to the NTA on 22nd May 2024 and we are currently 
awaiting approval.   
 

2024 
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Project Name Allocation 
2024 

Project 
Band 
(updated 
March 
2024) 

Current 
Phase 

June 2024-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

The Active Travel Team are engaging with Irish Rail / CIE with 
regards to possible route selections. 

R132 Dublin 
Road, (Rank 
Xerox Junction to 
Greengates) 

ú160,000 Band 1  
ú0 - ú5M 

Phase 3 ï 
Preliminary 
Design 

Gateway 2 approval received from the NTA on 29th April 2024. 
The Design Team have commenced Phase 3 ï Preliminary Design. 
 
An on-line briefing given to Dundalk MD Councillors on 28th May 2024 
with a non-statutory public consultation day to be held at the 
Geraldines GFC Club House, Marlbog Road, Haggardstown on 
Thursday 30th May from 3.30pm to 8.30pm. 
 

 
Photomontage of Preferred Option  

2024 

Moneymore, 
Active Travel 
elements 

ú100,000 Band 1  
ú0 - ú5M 

Phase 5 ï 
Concept 
Proposals 

Design Consultants (RPS Group) appointed in Mid July 2023 and 
have design completed for the proposals. We are liaising with relevant 
landowners on a preferred route. 

N/A 

Drogheda 
improvement of 
accessibility 

ú50,000 Band 1  
ú0 - ú5M 

Phase 3 ï 
Preliminary 
Design 

Various locations in the town of Drogheda- 

All works completed and we are anticipating a similar allocation in 
2024. 

N/A 
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Project Name Allocation 
2024 

Project 
Band 
(updated 
March 
2024) 

Current 
Phase 

June 2024-  Project update Anticipated Part 8 
Completions, subject to NTA 
approval of Gateways 

Dundalk 
improvement of 
accessibility 

ú50,000 Band 1  
ú0 - ú5M 

Phase 3 ï 
Preliminary 
Design 

Various locations in the town of Dundalk 
All works completed and we are anticipating a similar allocation in 
2024. 

N/A 

Ardee 
improvement of 
accessibility 

ú40,000 Band 1  
ú0 - ú5M 

Phase 3 ï 
Preliminary 
Design 

Various locations in the town of Ardee 
All works completed and we are anticipating a similar allocation in 
2024. 

N/A 

Safe Routes to 
Schools (Round 1) 
1. St Louis 

Secondary 
School 
Dundalk 

2. Rehab Care 
Mill Street 
Dundalk 

3. Saint Brigid's 
and Saint 
Patrick's 
School, 
Drogheda 

4. Scoil 
Aonghusa, 
Drogheda 

ú930,000  Band 1  
ú0 - ú5M 

Phase 3 ï 
Preliminary 
Design 

All four projects reviewed. 
St Louis, Dundalk - Meeting held with An Taisce and Principal.  Action 
plan now agreed and signed off. 
Rehab, Mill Rd, Dundalk to be incorporated into Mill Street scheme 
above. 
 
Drogheda x 2 - Preliminary Design / Concepts developed. 
 
Following a procurement competition, Barry Transportation were 
appointed Design Consultants on 3rd April 2023. 
Preliminary design commenced. 
Traffic, Drone & Topographical Surveys to be completed Nov 2023. 

No part 8ôs but possible Section 
38ôs 

Safe Routes to 
Schools (Round 2) 
 
1. Bellurgan 
National School 
2. Callystown 
National School 
3. St Mary's NS, 
Knockbridge 
4. St. Malachy's 
GNS, Dundalk 
 

ú125,000 Band 1  
ú0 - ú5M 

Phase 2 - 
Concept and 
Options 

The Design Team were appointed in March 2024 and have 
commenced Option Development and Preliminary Design. 
It is anticipated that all design and public liaison will be completed in 
2024 for Round 2 schools and all infrastructure delivered in 2025. 

No part 8ôs but possible Section 
38ôs 
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Place Making 
 
Urban Regeneration and Development 
Fund Projects (URDF) 
 
West Gate Vision (Drogheda) 
 
The Westgate planning application is 
currently with An Bord Pleanala for 
determination.  LCC has responded, as 
requested, to submissions made to ABP and 
are awaiting further information and/or 
planning report to be issued.   
 
The planning application to An Bord Pleanala 
seeks approval for significant regeneration of 
the Westgate area of Drogheda.  Preparation 
of the Westgate planning stage has been 
financially supported by the Urban 
Regeneration Development Fund (URDF) as 
part of Project Ireland 2040 and match funded 
by Louth County Council. 
 
The proposed improvements to the public 
realm in Westgate will encompass several 
streets including Georges Street to Dominick 
Street and from Fair Street to Father Connolly 
Way. Included among the proposed works 
are: 
 

¶ A new gateway plaza at Georgeôs 
Square 

¶ Flexible community and cultural space 

¶ Public art installation marking the 
location of the medieval West Gate 

¶ Revitalising the river front 

¶ Repair and restoration of the Old 
Abbey and the Medieval Wall 
 

Louth County Councilôs Place Making Team 
has been supported by lead planning and 
communications consultant, Turley.   The 
planning application has been shaped by the 
feedback from the local community.   
 
The Westgate planning documents, including 
the suite of drawings, the EIAR and the AA 
Stage 2 reports, represent a large volume of 

material and statutory planning information 
presented to An Bord Pleanala.   
 
Full details of the proposed works are 
available here:  
https://consult.louthcoco.ie/en/consultation/we
stgate-2040  
 

 
 

 
Artist impressions of Westgate project 

 
St. Nicholas Quarter and Backlands 
Regeneration (Dundalk)  
 
Phase 1 
 
BDP Ltd are the Urban Design Team for 
Phase 1 of the St. Nicholas Quarter project. 
This project involves the enhancement of the 
public realm along Bridge Street, Linenhall 
Street and Peace Park. Part 8 approval of the 
project was received in April 2018.   
 
Following Decision Gate 2 for funding 
approval by the URDF, as per the Public 
Spending Code, the tender for construction 
was advertised, closing on the 27th of March. 
The tender assessment has been completed 
and the process of appointment commenced.   
 
It is anticipated that works will commence on-
site in Q2 2024. A public engagement day 
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was held on Wednesday 29th November in 
Dundalk Town Hall where residents and 
stakeholders had a chance to review 
drawings and information on the delivery of 
this project. It was a well-attended event with 
positive feedback received on the project.  
 

 
 
Phase 2 
 
Phase 2 of the St. Nicholas Quarter project 
involves initial feasibility, analysis and 
preparation of a design concept for the re-
development of the Backlands area of the St. 
Nicholas Quarter. The accepted concept will 
then be developed to Part 8 planning with full 
public consultation. BDP Ltd are the 
appointed consultant team, following the 
tender process for design stage.  
 
A town health check has been completed on 
the area and initial summary report completed 

by the design team.    BDP delivered a public 
engagement afternoon on Wednesday 21st 
February in County Hall, Dundalk.  The event 
was well-attended with positive feedback 
received on the project and local insights 
provided on the St Nicholas Quarter area.   
 
BDP are currently engaged with LCC in the 
initial feasibility and analysis stages in 
preparation of a design concept for St 
Nicholas Quarter ï Phase II.  
 
URDF Call Three Funding Allocation.  
 
On-site inspections and negotiations with 
property owners are ongoing regarding 
buildings in Dundalk and Drogheda. The 
process of acquiring the initial tranche of 
properties selected to be compulsorily 
acquired has commenced. 
 
Rural Regeneration and Development 
Fund (RRDF) 
 
Ardee Castle  
 
The new Part 8 application for the Ardee 
Castle Refurbishment works was on the 
Agenda at the May Ardee MD meeting.  
In tandem the tender documentation to 
appoint a contractor is being finalised.  
 
Living in Carlingford Visiting Carlingford 
 

 
 
This project has planning permission in place 
since July 2023. An application for category 1 
funding for the project was submitted to the 
RRDF Call 5 in February 2024 and 
unfortunately was not successful. Louth 
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County Council are now looking at other 
possible funding streams for this important 
project.  
 
Omeath Placemaking Scheme  
 
The Placemaking project at Omeath is 
progressing on site with the main contractor, 
GLAS Civil Engineering installing kerbs, 
paving and green spaces.  Most of the utility 
work has been completed.  Areas for soft 
landscape and planting are being prepared 
with topsoil.  The works are continuing on an 
agreed phased basis.  Ongoing public 
engagement continues with local 
stakeholders to ensure any disruption is kept 
to a minimum.  
 
The proposed work programme is expected 
to be completed in Q2 2024. The Omeath 
Placemaking scheme will enhance pedestrian 
accessibility and safety through the village 
with the creation of new crossing points, 
footpaths and widening of existing footpaths.  
The project will also enhance linkages to the 
Omeath Greenway.  
 

 
New Road Surfacing Shore Rd. 

 

 
New ñGrasscreteò sets being laid in pier area.  

 
Ardee 2040 
 
Turley Planning are in the process of 
completing the final design Audits, reports 

and planning documents for Ardee 2040.    
Louth County Council are currently engaged 
with TII in relation to pre-planning approval for 
the main street. The planning submission will 
then be lodged with An Bord Pleanala.   
 
The project will enhance the streetscape and 
amenity areas in Ardee with a focus on the 
key areas of the Main Street, the Old Railway 
Lands and the new amenity lands to the east 
of the town centre.   
 
The objective of Ardee 2040 is to develop 
projects that support regeneration, compact 
growth and sustainable development.  The 
key themes are: creating quality gateways; 
public spaces; recreational areas; sporting 
areas and public realm in Ardee, improving 
connectivity and legibility for all members of 
the community and for visitors/tourists to the 
town. The project aims to capitalise and 
respect the rich heritage of the town centre 
location by providing new and better quality 
streets and associated services, junction 
upgrades, cycleways, walkways and sports 
recreational areas.  
 
Additional Projects 
 
St Laurenceôs Gate Plaza, Drogheda 
 
Further environmental reports that are 
required for the Part 8 planning process have 
been commissioned.  These will be prepared 
for the planning consent process for St 
Laurenceôs Gate Plaza.  
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Cross Departmental Projects  
 
Play Spaces 
 
The Part 8 planning process for the new play 
space at Termonfeckin was approved at the 
December meeting of Drogheda Municipal 
District.  Work on the project is progressing.   
The site of the play space is being prepared 
and the former water tower and associated 
pipework has been removed.   
 
Kompan Ireland Ltd has been appointed for 
the contract to Design & Build the new play 
space, and a programme of works has been 
received with works due to commence at the 
end of June.    
 
Reports for St. Dominicôs Park playground 
refurbishment are being undertaken including 
AA Screening Stage 1 report.  
 
Town Centre First Projects  
 
Town Centre First Plan - Dunleer  
 
Environmental reports carried out on the 
competed plan are in the process of being 
added to the Town Centre First document.   
 
A launch event to promote the TCF Plan was 
held in the Market House Dunleer on 28th 
May.  
 
 
 
 

Town Centre First Plan ï Clogherhead  
 
Clogherhead was officially announced as 
County Louths second town/village to receive 
Town Centre First funding by Ministers 
Humphreys and OôDonnell on 29 February as 
part of a national launch day.  
 
A public consultation event was held on 8th 
May to obtain the views of the local 
community and key stakeholders. 
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Organisational Development 

Forbairt Na hEagraíochta 
 

The Organisational Development Directorate includes the central services required to 
maintain and administer this Local Authority.  This includes Corporate and Human 
Resources.  It also includes the Community and Climate functions and all aspects of Waste 
Management Services and Veterinary Services.  
  
This Directorate has five key areas of responsibility. 
 

¶ Corporate Services  

¶ Community Support & Sports 

¶ Waste Management, Environment Rural Water & Climate Action 

¶ Veterinary Services 

¶ Human Resources 

 
Áiríonn an Stiúrthóireacht um Fhorbairt na hEagraíochta na seirbhísí lárnacha a 
theastaíonn chun an tÚdarás Áitiúil seo a chothabháil agus a riaradh.  Áirítear leis seo 
Acmhainní Corparáideacha agus Daonna.  Áiríonn sé freisin na feidhmeanna Pobail agus 
Aeráide agus gach gné de Sheirbhísí Bainistíochta Dramhaíola agus Sheirbhísí 
Tréidlíachta. 
 
Tá cuig eochairfhreagrachta ag an Stiúrthóireacht seo: 
 

¶ Seirbhísí Corporáideacha 

¶ Tacaíocht Pobail agus Spóirt 

¶ Bainistíocht Dramháil, Gníomh Comhshaoil, Uisce Tuaithe & Gníomhú ar son 

na hAeráide 

¶ Seirbhísí Tréidliachta 

¶ Acmhainní Duine 

 
Joe McGuinness 
Director of Service / Stiúrthóir 
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Corporate Services 
 
Customer Services Report 
 
During the month of May 2024 Customer Services dealt with queries 7,123 calls, 1,203 e-mails and 5,417 
counter queries.   
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There were 2,983 valid Sugar CRM cases recorded during May of which 436 (14%) remain unresolved, broken 
down by directorate as follows: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

0

200

400

600

800

1000

1200

1400

Directorate
of

Organisation
al

Developmen
t

Directorate
of

Placemaking
& Physical

Developmen
t

Directorate
of Social

Developmen
t

Directorate
of Strategic
Economic

Developmen
t

Directorate
of Support
and Water
Services

Managemen
t Team

Directorate
of Ukraine

Humanitaria
n Response

All Cases 414 668 1386 255 234 16 10

Open Cases 101 67 179 62 21 6 0

No. of Cases Created in May  and still open at 29th of May 2024



 

68 | P a g e  
 
 
 
 

During May 2024, 339 elected reps. cases were recorded on Sugar of which 54 (16.%) remain unresolved 
broken down by Directorate as follows: 
 

 
 
 
The table below illustrates activity in the redress area. 
 

Request Received 2023 Total  
Jan-May 

2024 Total 
Jan ï May 

2024 
May ONLY  

FOI 50 66 10 

DSAR  1 8 0 

Data Protection Request 5 8 1 

AIE Requests 8 6 2 

Ombudsman 7 7 1 

Complaints  17 26 5 

 
 
Electoral Register 
 
A significant amount of background work has been done in preparation for both the Local & European 
Elections which will take place on Friday 7th June 2024.  
 
Please refer to the Local Elections 2024 page on the website for further information which will be updated 
regularly: https://www.louthcoco.ie/en/services/local-elections-2024/  
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Electors have been notified via public awareness campaigns to ensure they are on the Register of Electors. 
Please note, the Franchise Section cannot assist constituents on polling day should their details not be on the 
register nor accurate. 
 
The Franchise Section are delighted to report that 97% of properties are now recorded with a valid Eircode, 
which again strengthens the accuracy of the register, however, constituents are encouraged to check their 
polling station prior to polling day.  This information will be reflected on the polling cards and can be viewed via 
www.checktheregister.ie  
 
Finally, elector control totals for each area currently stand at: 
 

Ardee 19,928 

Drogheda Rural 14,133 

Drogheda Urban 19,729 

Dundalk Carlingford 20,039 

Dundalk South 25,691 

Total Electorate 99,520 

 
 

 
 
 
 
 

http://www.checktheregister.ie/
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Community Support 
 
Africa Day 2024 
 
Africa Day 2024 was celebrated across the entire 
weekend in Co Louth from Friday 22nd May to 
Sunday 24th May. This year migrant led community 
groups ran events in all 3 Municipal Districts. 
 
It was the first year that an event was held in the 
Ardee Municipal District, and it proved a great 
success with many attending the event on Friday 
22nd May at the Ardee Parish Centre to celebrate 
African music, dance, crafts and cuisine.  
 
Events were also held in Dundalk and Drogheda 
over the weekend with a mixture of entertainment 
and attractions to celebrate Irelandôs growing links 
with the continent of Africa.  
 
Funding towards events was provided by 
Department of Foreign Affairs in conjunction with 
Irish Aid and administered by Louth County Council 
Community Office.  

 

 
A selection of the many beautiful African fabrics and 

fashions on display at Africa Day Celebrations across Co 
Louth in 2024 

 
Louth Local Economic & Community Plan 
(LECP)  2024-2029 
 
The Louth LECP was officially launched by 
members of Louth LCDC and members of the 
Economic SPC on Monday 20th May 2024. 
 

The launch of the six-year plan aims to guide 
economic and community development in the 
county. 
 
The LECP shapes the development of Louth over 
the next number of years with the aim of making 
Louth a vibrant, sustainable, progressive, and 
climate-resilient county underpinned by inclusive, 
healthy, empowered communities and a dynamic 
economy. 
 
The Louth LECP sets out the objectives and 
actions needed to promote and support the 
economic development and the local and 
community development of Louth, both by Louth 
County Council directly and in partnership with 
other economic and community development 
stakeholders. 

 

Members of Louth LCDC and the Economic SPC at the 
launch of the Louth Local Economic & Community Plan 

2024-2029 
 

 
 
Letôs Talk Climate Action Workshop & Site Visit  
 
Age Friendly Louth were delighted to host Gavin 
Harte from the Climate Action Regional Office 
(CARO) in Co Louth on Tuesday 30th April. Gavin 
hosted an interesting and engaging workshop with 
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older people from across Co Louth on the topic of 
climate action and climate change in The Fairways 
Hotel, Dundalk.  
 
There were representativeôs from tidy towns, 
residents associations, Louth Older Peopleôs 
Council (OPC) and individuals with an interest in 
the area of climate change. Participants were keen 
to explore how they as individuals and as groups 
could affect climate action and climate change 
individually and collectively. 

 

 
 

 
Attending the Letôs Talk Climate Action Workshop 

organised by Age Friendly Louth and Age Friendly Ireland 

 

 
Guided tour of Blackrock Park , Co Louth as part of the 

Letôs Talk Climate Action Workshop 

Age Friendly Conference Kilkenny City  
 
Members of Louth OPC and the Age Friendly Louth 
Team attended the Age Friendly Conference in 
Kilkenny City on 9th & 10th May 2024 
 
The theme of the Conference was Ageing with 
Independence and Louth OPC members agreed a 
number of key priorities for the OPCôs  to deliver in 
2024. 
 
These include challenges around a cashless 
society and lack of access to toilet facilities in 
public places and on public transport. 
 
The members will inform their local OPC of these 
priorities for 2024 and will work towards addressing 
these issues with the Louth Older Peopleôs Council 
(OPC), local Alliance  and Age Friendly Programme 
Manager. 
 

Joe Grogan, Chairperson Louth OPC, Louise Larkin Louth 
Age Friendly Team & Venora OôBrien Louth OPC at Age 

Friendly Ireland Conference in Kilkenny 

 
Creative Ireland ï Drama Workshops 
Challenging Ageism in Co Louth  
 
Age Friendly Louth have been successful in 
securing ú11,000 funding from Creative Ireland to 
explore the topic of ageism in Co Louth through the 
medium of creative arts. 
 
Age Friendly Louth has partnered with An Táin Arts 
Centre to deliver this project, which will promote 
positive ageing and reframe the conversation 
around ageism. 
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A number of taster drama workshops were rolled 
out across Drogheda, Ardee & Dundalk during  
May , inviting adults and especially older adults to 
take part in initial workshops. 
A wide variety of people from lots of different 
backgrounds across Co Louth and with a wide 
range of ages and abilities attended the drama 
taster workshops.  
 
Those attending the taster workshops were 
subsequently invited to attend a suite of follow up 
workshops which will be held in An Táin Arts 
Centre every Monday during May, June & July to 
collaborate further on this project. 
 

 
Participants at the Drama Workshop in Dundalk, exploring 

ageism in Co Louth 

 
Louth Age Friendly Alliance 
 
The Louth Age Friendly Alliance held a meeting on 
13th May 2024, members agreed to review the 
current Age Friendly Strategy and prepare a new 
Age Friendly Strategy for Co Louth. 
 
Age Friendly Healthy Homes  
 
Age Friendly Louth were delighted to invite 
Adrienne McCann the new Age Friendly Healthy 
Homes Co Ordinator for Co Louth to give an 
overview on her role within the county.  
 
Older people from across Co Louth were invited to 
attend the presentation and Adrienne explained the 
many ways in which the Age Friendly Healthy 
Home programme can help and assist older people 

to age independently at home and how people can 
refer into the programme.  
 

 
Attendees at the Age Friendly Healthy Homes Presentation 

 
At the same event, over 75 older people and 
representatives of organisations supporting older 
people took part in an engaging workshop and 
discussed ideas and initiativesô on how to reframe 
the conversation around ageing in Co Louth. The 
Louth Older Peoples Council (OPC) and Age 
Friendly Alliance will work together with the Age 
Friendly Programme Manager to deliver on the 
ideas and initiatives over the next number of years. 

 

 
Participants at the Workshop in Challenging Ageism in Co 

Louth 
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PPN 
Active Citizenship Workshops 
 
Louth PPN hosted 2 Active Citizenship Workshops 
in collaboration with DALC on Wednesday 1st and 
Wednesday 8th May in Drogheda and Dundalk 
respectively. These workshops covered topics such 
as voting rights, local government functions and 
active community participation (including through 
the PPN) amongst others. 
 
Louth Youth Network Presentation 
 
Louth PPN presented to the Louth Youth Network 
on Tuesday 7th May in Drogheda regarding the 
opportunities available to have the youth voice 
heard within the policy and decision-making 
structures of the local authority. 
 
National PPN Workersô Meeting 
 
Louth PPN attended and co-hosted the National 
PPN Workersô Meeting which took place in Dublin 
on Wednesday 15th May. 

 

 
PPN Team Anna Ryan and Shane Gorman attended the 

National PPN Workersô Meeting 

 
Inter-Agency Migrant Workshop 
 
Louth PPN attended and participated in Louthôs 
Inter-Agency Migrant Workshop. The purpose of 
this workshop was to discuss the issues affecting 
new communities and to develop a Map of 
Opportunities for migrant integration, thus creating 

a strategy for service providers and community 
organisations. 
 

 
Attendees at the Inter-Agency Migrant Workshop 

 
Updates on Thematic Projects 2024 
Youth 
 
The Youth Thematic Project in 2024 will be to 
develop an online information service designed and 
written by young people, for young people. The 
name of the e-magazine will be ñIlLUminateò with a 
launch date due to happen towards the end of the 
Summer. 
 
Environment 
 
It was agreed to build on the success of last yearôs 
environmental project at Rathescar Lake for 2024, 
with a particular emphasis on biodiversity.  The 
local community intend to collaborate with Louth 
County Councilôs Bio-Diversity Officer to ensure 
best practices are adopted throughout the project. 
A site visit is due to take place in the coming 
weeks. 
 
Accessible Art 
 
Two of our member groups, Art As Exchange and 
Dundalk Arches Club, have collaborated on 
delivering a 10 week course in art using different 
mediums to members of Dundalk Arches Club. This 
Project was completed the last week of May. 
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Training 
 
Louth PPN offered the following training in the 
month of May: 

¶ Social Media ï the final 2 sessions took 
place online on Monday 13th & 27th May. 

 
Healthy Louth 
 
Healthy Louth Receives ú15,000 Funding from 
Creative Ireland to Empower Homeless Voices 
Through Art 
 
Louth County Council is thrilled to announce that 
Healthy Louth has secured ú15,000 in funding from 
the Creative Ireland programme to launch an 
innovative initiative titled ñStep into my Worldò. This 
project was compiled and will be delivered by Louth 
Local Development Companyôs SICAP team 
facilitating a dynamic collaboration with Healthy 
Louth and Louth County Council Homeless 
Section.   The project aims to amplify the voices 
and experiences of vulnerable individuals who have 
experienced homelessness, life challenges and 
misplacement. Using a multi-agency approach and 
combining expertise and resources, all partners are 
committed to making a positive impact on the lives 
of those affected by homelessness in Louth. 
 
The òStep into my World" project will seek to 
provide a platform for marginalised voices by 
engaging individuals living in Direct Provision, 
women's refuge centers, homeless shelters and 
addiction recovery services. Under the guidance of 
the SICAP team, a series of individual and group 
sessions will be facilitated by Art Therapists and 
Growth Mindset Therapists, participants will explore 
their realities, challenges, and the stigma 
associated with their situations. The project will 
culminate in the creation of individual recorded 
narratives and a collaborative art piece that will be 
publicly displayed.   
 

 
Healthy Louth has received 15,000 Funding from Creative 

Ireland to Empower Homeless Voices Through Art 

 
Healthy Louth óCommUnity Connectsô Public 
Consultation 
 
The recent Healthy Louth óCommUnity Connectsô 
public consultation event held on Wednesday, 8th 
May 2024, at the Dundalk Sports Centre in 
Muirhevnamore was a resounding success. The 
event, dedicated to promoting positive mental 
health and wellbeing, attracted a remarkable 
turnout, with community members, stakeholders, 
and mental health advocates coming together to 
share their insights and collaborate on this vital 
initiative. 
 
The event kicked off with a light brunch, providing 
attendees an opportunity to network and settle in. 
The interactive workshop that followed was the 
highlight of the day. Participants engaged in 
dynamic discussions and collaborative 
brainstorming sessions, contributing valuable ideas 
and feedback to shape the future of the 
"CommUnity Connects" initiative. 
 
One of the standout aspects of the event was the 
diversity of perspectives shared. Community 
members brought forward their unique experiences 
and suggestions, highlighting the collective 
commitment to fostering a supportive and resilient 
community. The interactive nature of the workshop 
allowed everyone to voice their opinions and work 
together on potential solutions and strategies for 
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enhancing mental health and wellbeing in our 
community. 
 

Attendees at Healthy Louth óCommUnity Connectsô Public 
Consultation 

 
Healthy Ireland Fund 2024  
 
Healthy Louth is delighted to announce our 
continued partnership with community stakeholders 
to deliver the second year of the Healthy Ireland 
Fund 2023-2025 Local Strategy for Louth. Building 
on the remarkable success of the first year, we are 
committed to advancing our vision of a Healthy 
Louth, that being a county ówhere everyone can 
enjoy physical and mental health and wellbeing to 
their full potential, where wellbeing is valued and 
supported at every level of society and is 
everyone's responsibilityô. 
 
The Healthy Ireland Fund aims to support 
innovative local projects designed to improve the 
overall health and wellbeing of the community. With 
a strong emphasis on promoting positive mental 
health and increasing levels of physical activity, our 
initiatives are carefully designed to address the 
unique needs of Louth's residents. Healthy Louth 
recently signed SLAs with the following groups: 
 

¶ Louth ABC Programme  

¶ Tuath Housing  

¶ Louth Local Development Company  

¶ Boomerang Café 

¶ The Red Door Project 

 
Catrina Culligan, Co-ordinator, Michelle Ewetade, Lead 

Youth Worker Healthy Louthôs Paula Keenan with 
Boomerang Cafés 

 
LEADER Programmes: 

 
 
 
 
 
 

 
Recently, Louth County Council paid out funding to 
beneficiaries under the LEADER Programme 2014-
2020 and LEADER Transitional Programme 2021-
2022: 

 
PROMOTER  NAME 
 

AMOUNT 
ú 

Carlingford Community 
Development CLG 
  Foy Youth Cafe 

ú3,596.18 

Louth Local Development CLG 
 Online Presence Skills 
Development Training Programme 

ú18,597.60 

Louth Local Development CLG 
  Appreciation of the Estuaries & 
Sea Shore Training Programme 

ú19,980.00 
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Irish Sustainable Communities 
Together 
   Resources for Climate Change 
Centre of Excellence 

ú8,450.97 

Andrew Workman  
  Dunany Organic Flour 

ú57,274.18 

Wakely Engineering Ltd 
  Bespoke CNC Profile Cutting 
Equipment 

ú36,915.00 

Louth LCDC 
  Interpretation Signage Element of 
Heritage Tourism Cluster Co-
operation Project 

ú20,101.12 

Jeremy & Alona Humeau t/a 
Merci Beacoup 
  New Refrigeration Equipment 

ú8,568.75 

Louth Local Development CLG 
  Introduction to Rainwater 
Harvesting 

ú15,000.00 

Irish Sustainable Communities 
Together 
   Resources for Climate Change 
Centre of Excellence 

ú8,649.52 

 
TOTAL 

 
ú197,133.32 
 

 
Both LEADER Programmes will draw to a close 
and see the last claims submitted to the DRCD by 
28th June, 2024.  A total of approximately ú6.2m in 
funding will have been awarded to successful 
projects in Co Louth over the duration of these two 
Programmes. 
 
 
LEADER Programme 2023-2027 
 
As the above LEADER Programmes conclude, we 
are delighted to announce that the County Louth 
Local Development Strategy (LDS) 2023 ï 2027, 
was officially launched on Tuesday 28th May, 2024.  
This heralds the beginning of the new programme 
which has a budget of approx. ú4.9million. 

 
 

 
 
Social Integration and Community Activation 
Programme  2024-2028 (SICAP) 
 
SICAP provides funding to tackle poverty and 
social exclusion through local engagement and 
partnership between disadvantaged individuals, 
community organisations and public sector 
agencies.  SICAP addresses high and persistent 
levels of deprivation through targeted and 
innovative, locally-led approaches. It supports 
disadvantaged communities and individuals 
including unemployed people, people living in 
deprived areas, people with disabilities, single 
parent families, people on a low income, members 
of the Traveller and Roma community and other 
disadvantaged groups. 
 
Louth was awardedú1,651,231.00 for the delivery 
of the SICAP Programme for 2024 with an extra 
ú230,987.00 allocated for or New Communities.  
An application was made which secured an 
additional funding amount of ú115,943.50 for New 
Community programmes.  This brings the total 
awarded by the Dept. of Rural and Community 
Development to ú1,998,161.50.   
 
Green Schools flag awards ceremony 2023-
2024 
 
Along with schools from Meath, Monaghan and 
Fingal, sixteen schools from across the county of 
Louth that are involved in the Green schools 
programme received their flag from An Taisce at a 
ceremony held on the 22nd May in the Fairways 
Hotel.  This year marks the 26th anniversary of the 
Green Schools programme.  Green Schools, 
known internationally as Eco Schools, is Irelandôs 
leading environmental management and education 
programme for schools, operated and coordinated 
by the Environmental Education Unit of An Taisce.  
Congratulations to all the schools and their Green 
Schools Committees for their hard work.  
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Green Schools flag awards ceremony 2023-2024 

 
International Blue Flag Awards and National 
Green Coast Awards 2024 
 
An Taisce recently announced the recipients of the 
International Blue Flag and the National Green 
Coast Awards for 2024. Louth has received four 
awards for the 2024 season ï Blue Flag Awards for 
the beaches of Clogherhead, Port and Templetown 
and a Green Coast Award for Seapoint.  These 
awards were presented by the Hildegarde 
Naughton TD - Government Chief Whip and 
Minister of State at the Department of Education at 
a ceremony held in the Galway Bay Hotel 
overlooking Salthill Blue Flag beach last month. 
Well done to all involved in helping us to achieve 
these awards. 
 
CLAR 2024:  Measure 1: Developing Community 
Facilities & Amenities 
 
CLÁR (Ceantair Laga Árd-Riachtanais) is a 
targeted investment programme for rural areas that 
aims to provide funding for small infrastructural 
projects in rural areas that have experienced 
significant levels of de-population.  The programme 
is open to schools, community and voluntary 
groups and local development companies in the 
CLÁR area of Co Louth (which is essentially the 
area comprising the Cooley Peninsula). 
 
The 2024 Measure 1 programme opened for 
Expressions of Interest submissions mid April.  A 
total of 8 valid Expressions of Interest were 
received (1 was invalid as the groups are located 
outside of the CLÁR region in the county).  The 
valid Expressions of Interest are currently being 
shortlisted by the Senior Management Team in 

Louth County Council for onward submission to the 
Department of Rural and Community Development 
before 19th June 2024.  The Department will then 
consider the applications and it is expected that 
decisions will be made with regard to funding in 
September. 
 
Street Feast 2024 
 
ñStreet Feastñ was held on the 25th & 26th May 
2024, serving as a national day dedicated to street 
parties and community celebrations. In Louth, this 
summer, it offered an opportunity for neighbours to 
come together, share food, engage in 
conversations, and foster a sense of camaraderie.  
This year, the community support team supported 
and promoted "Street Feast" across the county. In 
collaboration with the Neighbourhood Network, an 
Irish non-profit organisation committed to fostering 
social inclusion, combating loneliness, and 
establishing supportive and resilient communities 
through street events. The community support 
team is worked hand in hand and as a result, over 
40 groups having registered to host a street feast 
event across all the Municipal Districts in Louth.  
  
Belfry Gardens, Dundalk, finished their annual 
clean up with a street feast event.  Members of 
Dundalk Fire Service turned up with a fire engine 
which proved a huge hit with the children who were 
delighted to try out the fire hose on such a beautiful 
warm day. 
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Sports 
 
Dundalk Sports Centre 
 
Completed Refurbishment of Changing Village 
at Dundalk Leisure Centre  
 
The official launch of state-of-the-art new facilities 
at Dundalk Leisure Centre took place on Tuesday 
7th May 2024. The refurbishment works, which 
represented a ú600,000 investment in upgrading 
facilities at the swimming pool and leisure complex, 
involved the installation of new disabled changing 
areas, lockers, family-friendly changing cubicles, 
non-slip safety tiles and group changing areas. All 
areas will be accessible with specifically designed 
lockers for wheelchair users, which was previously 
lacking in the facility. The works were made 
possible through funding from Large Scale Sports 
Infrastructure Fund under the Department of 
Tourism, Culture, Arts, Gaeltacht, Sport and Media, 
and investment by Louth County Council. It brings 
a host of enhancements designed to improve the 
overall experience of patrons. Dundalk Leisure 
Centre is operated and managed by Aura in 
partnership with Louth County Council. This 
refurbishment marks a significant milestone in the 
centreôs commitment to ensuring accessibility, 
comfort and safety for all. 

 

The opening of the refurbishment of changing village at 
Dundalk Leisure Centre 

 
Age-Well Programme off to a Great Start 
 
Dundalk Sports Centreôs newest Programme óAge-
Wellô is off to a fantastic start. A more advanced 

class was requested by several members of our 
Strength & Balance programme. Two of our Sports 
Unit Operatives, Tiernan and Pairic, designed a 
new programme, meeting the needs of the Sports 
Centre Customers. The programme includes a mix 
of standing and floor-based exercises to target 
whole body strength and cardiovascular fitness. 
The class is getting around 12-15 committed 
participants and the feedback has been fantastic. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Strength & Balance 
 
Strength and Balance had a busy month of May 
with community outreach, lots of new members and 
fitness testing for older adults. On Monday 13th May 
the two instructors went out to an Active Retirement 
group located in Carol Meade to give an overview 
of the Strength & Balance programme, the benefits 
of resistance training as we age and deliver a 
sample exercise class to the group. It was great to 
see some of the members come along to some of 
the various classes held in Dundalk Sports Centre 
as a result of the visit. It was a great month for new 
members to start, as on Wednesday 22nd May, we 
assessed the grip strength and agility of over 60 
older adults. There is now great excitement 
amongst the participants to continue working hard 
in an effort to beat their personal scores when we 
re-test in a number of weeksô time. 
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Strength & Balance Classes at Dundalk Sports Centre 

 

Capital Works Progression 
 
In May the next stage of works began at Lourdes 
Stadium. Work inside the building has commenced 
with a new window being fitted that overlooks the 
bowling green and a glass door that overlooks the 
track. This will be followed by further works to 
create a new inside room along with upgrades to 
the reception area and new bathrooms to follow.  

 

 
Capital Works at Lourdes Stadium 

 
Lourdes Stadium Bootcamp 
 
Our third bootcamp of 2024 got under way on the 
7th of May with 15 participants taking part. Our 
participants included returning and new members. 

With a mix of Strength and cardio sessions, the 
bootcamp is suitable for all ages and abilities.  
 
Community Games 
 
On Tuesday the 14th May the Community Games 
held their qualifying event for the Louth Community 
Games. There was 30+ participants competing in 
various events such as 100m, 400m, long jump and 
many more. The Louth Community Games took 
place at the Stadium on Saturday 25th of May. 

 

 
Community Games at Lourdes Stadium 

 
Louth Local Sports Partnership 
 
For further information on any LLSP programmes 
or events please email louthlsp@louthcoco.ie or 
telephone Louth Local Sports Partnership 042-
9324318. 
 
Coach & Volunteer Education Programmes 
2024 
 
Louth Local Sports Partnership facilitated the 
following coach education programmes during May 
2024.   
 
Safeguarding 
 

Activity Date  Venue 

Safeguarding 
Level 2 

May 2nd 
2024 

Online 

Safeguarding 
Level 1  

May 9th 
2024 

Online 

Safeguarding 
Level 1 

May 23rd 
2024 

Online 

 
 
 

mailto:louthlsp@louthcoco.ie
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Disability Inclusion Training 
 

Activity Date  Venue 

Disability 
Inclusion 
Training 

May 18th 
2024 

Dromiskin 

 
First Aid Training 
 

Activity Date  Venue 

Online First Aid 
Training 

May 21st 2024 Online 

 
Volunteer Support Workshops 
 

Activity Date  Venue 

Volunteer 
support, 
supervision, and 
recognition 

May 22nd 
2024 

Online 

 
Bike Week 2024  
 
Louth Bike Week took place from the 11th ï 19th 
May 2024 as part of National Bike Week, with 
cycling events all over Louth, organised by Louth 
LSP, community groups, schools and cycling 
groups. 
 
Bike Week in Ireland is a celebration and promotion 
of the benefits of cycling. It takes place annually 
and encourages people to embrace cycling as a 
healthy and sustainable mode of transportation and 
physical activity.  
 
In total 793 participants took part in 31 Bike Week 
events facilitated by Louth LSP during Bike Week, 
activities included Greenway Cycles, Learn to 
Cycle workshops, Bike Maintenance Workshops, 
Social Cycling, Family Cycles, Cycling to School 
and a Couch 2 50k finale.  
 

 
Louth Bike Week took place from the 11th ï 19 May 2024 

 
Louth Disability Cycling Club supported to 
purchase a new Handcycle 
 
Louth Local Sports Partnership was delighted to 
support  Louth Disability Cycling Club in purchasing 
a new hand cycle for the club. This hand cycle will 
be a great asset to the clubs fleet of adapted bikes, 
breaking down barriers to cycling for people with a 
disability across Louth. 
 

 
Louth Local Sports Partnership supported  Louth 

Disability Cycling Club in purchasing a new hand cycle 
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New Community Activator Walking Programme 
with Dundalk Library  
 
Louth Local Sports Partnership was delighted to 
partner with Dundalk Library to deliver a 6-week 
Activator pole walking programme to support 
people to be physically active. The programme was 
delivered by an experienced instructor who 
supported the group on a routed walk around St 
Helenaôs Park in Dundalk. 
 
Following the programme the poles are available 
for the public to hire from the library using their 
library card. 

 

 
New Community Activator Walking Programme with 

Dundalk Library 

 
New hoist installed in Aura Leisure Centre 
Drogheda 
Louth County Council Sports Facilities and Aura 
Leisure installed a new hoist at Drogheda Leisure 
Centre with funding secured by the Louth Local 
Sports Partnership. This will support people with 
disabilities and mobility restrictions to access the 
swimming pool in the Drogheda Leisure Centre 
safely. The hoist will ensure that water-based 
activities in the centre are accessible to all 
members of the community in the Drogheda area. 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

New hoist installed in Aura Leisure Centre Drogheda 

 

Waste Management, Environment & 
Climate Action 
 
Summary of Complaints  
 
A total of 22 complaints were received and 
investigated by the Environmental Compliance 
team in May 2024, some of which remain open 
pending further investigations. 
 

Complaint 
Type 

Received 
in May 
2024 

Total 
Received 
in 2024 

Air & Noise 3 33 

Farm 3 19 

Waste/C&D 14 86 

Water 
Quality 

2 16 

 
Anti-dumping Initiative 
 
The Department of the Environment, Climate and 
Communications announced that funding is 
available through the WERLAôs to support Local 
Authorities in 2024 Anti-Dumping Initiative (ADI).  
 
The 2024 ADI aims to reduce incidents of illegal 
dumping by identifying and delivering projects 
aimed at tackling illegal dumping óblack spotsô 
throughout the County and adhere to key measures 
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of prevention, abatement, education & awareness 
and enforcement.  
 
The Department continues to strongly encourage 
innovative projects, which recognise waste as a 
resource that can be repurposed for use in a 
Circular Economy.  
 
A total of 5 project applications were submitted for 
approval under the ADI 2024 totalling ú104,077.00.  
 
The Department approved funding of ú76,800 for 
the completion of 3 projects including: 
 

¶ Mattress and Sofa Amnesty Event ï V&W 
Dundalk 

¶ Mattress and Sofa Amnesty Event ï V&W 
Drogheda 

¶ Mattress and Soda Amnesty Collection Point ï 
Ardee 
 

Events are scheduled to take place in September 
2024. Dates are yet to be agreed. 

 

 
 
Circular Economy and Miscellaneous 
Provisions Act 2022 
 
The Minister has signed commencement orders 
that came into effect on the 15th February 2024 to 
allow for the lawful use of CCTV in accordance 
with: 

¶ The Codes of Practice; 

¶ The Waste Management Act, 1996 as 
amended  

¶ The Litter Pollution Act 1997 (Circular 
Economy and Miscellaneous Provisions Act 
2022, Section 32 (irishstatutebook.ie); and; 

¶ To allow for the lawful use of Mobile 
Recording Devices in accordance with the 
Waste Management Act, 1996. (Revised 
Acts (lawreform.ie). 
  

The WERLAs, with the support of a National 
Working Group, have recently issued guidance to 
assist Local Authorities in the implementation of the 
Codes of Practice. 
 
Article 27 By-Products 
 
Article 27 of the European Communities (Waste 
Directive) Regulations 2011 (S.I. 126 of 2011) 
makes a distinction between the regulatory regime 
for substances or objects that are defined as 
ñwasteò and those that are instead to be viewed as 
a ñby-productò and certain criteria must be met for it 
to be considered a by-product and not a waste. 
 
Louth County Council Waste Enforcement Section 
carry out site inspections at site of origin and/or site 
of destination to check material meets criteria. 
 
Louth County Council were notified of 16 A27 
notifications in 2024 so far. 
 
In May, a total of 4 notifications were received by 
Louth County Council Waste Enforcement Section 
either a site of origin or a site of destination.  
 

 
 

https://www.irishstatutebook.ie/eli/2022/act/26/section/32/enacted/en/html
https://www.irishstatutebook.ie/eli/2022/act/26/section/32/enacted/en/html
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Farm Plastics 
 
The IFFPG (Irish Farm Film Producers Group Ltd) 
is Irelands only approved farm plastics recycling 
compliance scheme. IFFPG arrange the collection 
and recycling of farm plastics across the whole 
country and charge a fee for this service. A levy is 
charged on all farm plastics sold and this is used to 
assist in the recovery of the plastics. The 
enforcement of the Farm Plastics Regulation is the 
responsibility of the local authorities.  
 
In May 2024, Louth County Council with the 
assistance of IFFPG carried out five inspections of 
farming contractors and suppliers of farm plastics. 
All inspections conducted were compliant with the 
Regulations.  

 

 

 
 
Solid Fuel Regulations 
Solid fuel inspections continue to be carried out in 
Co. Louth which involves a formal inspection of all 
retailers selling or distributing solid fuels i.e. 
Service Stations, Hardware Stores, Yards, Shops, 
etc. Overall good compliance with the Solid Fuel 
Regulations have been noted with only approved 
solid fuels been sold. 
 

   
 
Waste Facility Permits & Certificate of 
Registration  
 
Currently there are 25 Waste Facility Permits (1 
new permit granted) and 2 Certificates of 
Registration (COR) in operation in Co. Louth. There 
are 2 Waste Facility Transfer applications being 
assessed, and one review waste facility application 
currently being assessed. 
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Annual Return Validations 
 
All Waste Facility Permit (WFP) and Certificate of 
Registration (CoR) holders were required to submit 
their Annual Returns (AR) to the National Waste 
Collection Permit Office (NWCPO) via the online 
Eden Portal which opened to all Local Authorities 
for Annual Return Validation from the 1st April 2024. 
Validation is ongoing by Waste Enforcement 
Officers with validations to be completed by the 
deadline of the 30th of September 2024.  
 
Louth County Council is required to complete 
validations on 63 Waste Collection Permit Holders 
and 30 Waste Facility Permit Holders. 
 
Litter Enforcement & Investigations 
 
All litter wardens continue to engage with members 
of the public, tidy towns groups and councillors 
daily on litter matters within the county.   
 
In May our wardens completed 88 investigations to 
date. Where evidence was found fixed penalty 
notices were issued accordingly under the Litter 
Pollution Act 1997. 17 fixed penalty notices have 
been issued so far this month. 
 
Two of our wardens successfully secured litter 
convictions in Dundalk Court on the 7th of May last 
under the Litter Pollution Act 1997. 
 
The first was for dumping which occurred on 
Patrick Street Dundalk. This was under section 3(1) 
of the Litter Pollution Act 1997. Upon non-payment 
of the associated fixed penalty, the case was heard 
in Dundalk Court, the defendant was fined ú300.00, 
An Order was also made directing payment of 
Louth County Council expenses of ú490 and legal 
costs of ú500.00. 
 
The second was for dumping which occurred on 
Chapel Street Dundalk. This was under section 
3(1) of the Litter Pollution Act 1997. Upon non-
payment of the associated fixed penalty, the case 
was heard in Dundalk Court, the defendant was 
fined ú300.00, An Order was also made directing 
payment of Louth County Council expenses and 
legal costs. 
 

A five-hour foot patrol was conducted in 
Ardee/Collon/Dunleer Mid Louth this month. All 
areas of the towns were patrolled, notably the litter 
'Hot Spots' such as bring banks, main streets and 
recreational parks. Some items of scattered waste 
and some bags of waste were removed from these 
locations during the patrols. No evidence was 
found. 
 
There was an emphasis on Dog Fouling especially 
in the park areas, where stickers were placed on 
public bins highlighting the need for members of 
the public, in control of dogs, to properly remove 
dog waste. Also, the Patrol Vans were located in 
conspicuous positions with attached 'Anti Dog 
Fouling' signs on full view for public attention. 
 
Below are some images of illegal dumping/littering 
cases which have been investigated in May by 
Litter Wardens following complaints from the public 
and from the five-hour foot patrol in conducted in 
mid Louth. All waste has been examined for 
evidence and fixed penalty notices have been 
issued where evidence has been found. All the 
waste has been subsequently removed.  
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Diesel Laundering Waste 
 
There were 3 Integrated Bulk Containerôs dumped 
in May 2024 with an associated clean-up cost of 
ú3744.30. The total cost for clean-up of diesel 
laundering waste so far in 2024 is ú23,714.90. 
 
 
 


